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Abstract
Access to modern energy services is vital for poverty alleviation
and human development. In Kenya the agricultural sector has
significant potential but is hampered by lack of electricity and
water availability. From 2011 to 2014, CAFOD and local partners
implemented a Community Based Green Energy Project aimed
at addressing some of these challenges by providing energy
services for rural and peri-urban communities.
One component involved providing greenhouses, solar-powered
pumping systems and supporting services to 56 women farmer
groups. This study reviews the project’s impact on a sample of
farmers groups in Kitui county. It uses the CAFOD and IIED
‘energy delivery model’ toolkit to analyse the project’s impacts,
using the learning to identify how challenges can be overcome,
and future project design improved.
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Executive summary
Access to modern energy services is vital for poverty alleviation and wider economic and human
development, as recognised by the United Nations’ Sustainable Development Goal (SDG) 7. Access
via distributed energy solutions powered by renewable sources is often the most viable and cost
effective for communities living in energy poverty. It provides a ‘win-win’ opportunity for both local
development and for environmental protection, helping to address climate change.
In Kenya only 36 per cent of the population has access to electricity; in rural areas this drops to
12.6 per cent. The agricultural sector, particularly rural smallholder farming, has the potential to play
a central role in development and alleviating poverty, but is held back by a lack of access to modern
energy services for productive uses and reliable water sources. This is especially true of Kenya’s arid
and semi-arid rural areas, home to the poorest people. Few farmers can afford to irrigate their crops,
and low rainfall means that rainfed agriculture is increasingly unsustainable. There is a strong case
for adopting irrigation and crop cultivation methods that combine judicious water use with increased
yields and for providing distributed renewable energy solutions to power more sustainable and
productive agriculture.
Between 2011 and 2014, CAFOD and partners tried to address this water-energy-agriculture
challenge in Kenya as one aspect of a Community Based Green Energy Project (CB-GEP). The
project worked with 56 women’s farming groups to increase their incomes and reduce environmental
degradation by providing the groups with greenhouses equipped with solar-powered water pumps
and drip irrigation facilities for horticulture production, along with a range of supporting services.
This report analyses this greenhouse component of the project using the energy delivery model
(EDM) toolkit, the foundations of which were developed by IIED and CAFOD in 2013. The EDM is
a participatory framework for designing energy services for poor men and women, building on the
insights of previous practice and research. It aims to ensure end users are fully involved in the design
of the energy service, so the service is customised to meet the end users’ needs and local context
and financially, socially and environmentally sustainable, delivering maximum impact.
The approach involves a six-step process, supported by two innovative tools (the Delivery Model
Map and Canvas) to articulate the value proposition and develop it taking into account socio-cultural
aspects and the enabling environment. The EDM toolkit can be used not just as a design tool by
project/service developers and end users but, as in this case, to review existing projects. The EDM
can be used to articulate the original ‘value proposition’ of the project/service, ask to what extent its
intended impacts have been achieved, and recommend improvements, as well as generate learning
that can inform more effective design of future energy services.

The Community Based Green Energy Project in Kitui County
The research focuses on a sample of farmer groups in Kitui County, a semi-arid region located 170
kilometres east of the Kenyan capital Nairobi. The poverty rates are high — 63.5 per cent against a
national average of 45 per cent. The high population growth rate, high levels of unemployment, large
number of rural households and high levels of food insecurity appear to be the main causes of poverty
in the region. Water is scarce, and dependence on rainfed agriculture and population pressures on
less fertile semi-arid land are key challenges.
Encouraged by non-governmental organisations, more farmers are adopting greenhouse technology
to address these challenges. Horticulture in greenhouses uses water more efficiently and results in
yields that are between five to ten times greater than in the open field. Drip irrigation is commonly used
in greenhouses to reduce water losses due to evaporation and ensure efficient, timely irrigation. Water
access and availability is a problem, however, with some NGOs providing diesel-powered pumps. The
greenhouse component of the CB-GE project provided solar-powered pumps – a valuable example of
distributed clean energy solutions impacting livelihoods, beyond household energy needs.
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Using the ‘energy delivery model’ to analyse the greenhouse project
In the first stage of the research, a research design workshop used the EDM toolkit to understand the
objectives and design of the original CB-GEP greenhouses project, including articulating its intended
impacts or value proposition. The second stage involved field visits to a sample set of 11 farmer groups
in Kitui County who had been involved in the greenhouse project, to gather information and evaluate
whether the intended results and impacts of the project were achieved. Field questionnaires were
developed based on the EDM canvas tool, with questions covering the project’s value proposition,
its end users (the farming groups), delivery infrastructure (the greenhouse, solar pumps and irrigation
technology) and accounting (the costs and revenues associated with the service).

Findings
As well as evaluating these aspects of the greenhouse project, the field research evaluated the
project’s results against its original value proposition. The main intended impacts of the greenhouse
project had been: “increasing rural incomes and improving food security for women and youth groups,
while reducing environmental degradation and emissions from current energy systems in use and
ensuring partner and community capacity to maintain the solutions.”
1. Increased rural incomes for 56 women and youth groups through energy systems
investments in greenhouse cultivation: Impact achieved
Horticulture in greenhouses has resulted in higher incomes: farming group members are earning
between USD50 and USD200 per year from profits. Initially, solar water pumps reduced labour,
time and cost on irrigation. However, the breakdown of solar water pumps within a year of
installation affected profits as groups had to buy fuel for diesel generators. Nonetheless, the
group horticulture production still benefits individuals, giving them higher incomes and access
to valued ‘table banking’ facilities (the local term for the group savings and lending strategy), a
benefit that was not fully anticipated at the project’s design stage.
2. Improved food security for the target groups by improving their incomes: Impact not
achieved/difficult to identify impact
While improved food security in the region was an intended outcome of the project, there is little
evidence from the research to suggest that this target was achieved. The current small scale of
the project means that the volume of produce from the greenhouse is too small to address this
ambitious target. However, the greenhouses enable groups to produce vegetables during the
dry season (May to September) and adds to the nutritional value of food sources consumed by
group members and their wider community.
3. Reduced environmental degradation and enhanced environmental protection:
Impact partially achieved
Water and energy supply and use were the two critical environmental factors for the project. For
water supply and use, the drip irrigation systems enabled efficient water usage in a water-scarce
area, and introduced the technology for the first time to most of the farming groups. For energy
supply and use, the solar-powered pumps provided distributed clean energy to address a
livelihood challenge. However, almost all the pumps broke down within 12 months of installation
due to the ingress of muddy water, and many groups reverted to or began using diesel power.
These technical problems could have been prevented at the design phase.
4. Improved partner and community capacity to manage and maintain energy services in
target areas: Impact not achieved
Project design included activities to enable longer-term partner/community capacity to maintain
the solar pumping systems after project closure, but the challenges were underestimated.
Inadequate group training on using the pump systems and inadequate services for maintenance
and repair meant that most groups were unable to prevent the pumps from breaking down.
Moreover, service providers in charge of maintenance had neither the local networks nor the
capacity to address multiple solar pump failures.
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The findings from the field research led to a revision of the original value proposition, adding to the
list of activities that would have been needed to support the intended impacts. For instance, under
‘providing technology solutions’ was added ‘designing customised technology solutions for each
location’ and ‘determining the willingness of end users to pay for technology systems and working out
a financial model to allow for instalment-based payments’ (see below).

Conclusions and recommendations
Project-specific recommendations:
1. Rehabilitate or replace the solar water pumping systems for all greenhouses.
2. Develop a plan for ongoing maintenance, service and repairs by local technology and
service providers.
3. Develop additional training and create a schedule for refresher training.
Learning for future project/service design:
1. Pilot technologies and delivery models at a smaller scale before widespread deployment.
2. Improve site selection and assessment so that project design can be customised.
3. Develop best practice hubs for farmer groups.
4. Integrate enterprise development training into livelihoods projects.
5. Build end users’ knowledge of savings and credit facilities and funding sources.
6. Advocate for change in donor procurement policies.
7. Ensure the legality and enforceability of land leases.
8. Ensure adequate human resources are allocated for implementation and postimplementation activities during the design phase.
Finally, the EDM toolkit proved very useful in terms of analysing the original CB-GEP greenhouses
project, its objectives, intended impacts and design process. Identifying the gaps in the original
project design, including those relating to socio-cultural factors, can help project developers to
identify the modifications needed to address current operational challenges or anticipate future ones.
It can also identify the successful components of project design that can be built on or replicated. In
summary, the added value of the EDM toolkit is that it enables individuals or groups designing a new
project or reviewing existing projects – including its end users — to problem solve in a rigorous and
systematic way.
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1.

Introduction

Access to modern energy services is vital for poverty alleviation and wider economic and human
development, as recognised by the United Nations’ Sustainable Development Goal (SDG) 7 on
ensuring access to affordable, reliable, sustainable, and modern energy services for all by 2030.
Access via distributed energy solutions powered by renewable sources is often the most viable
and cost effective for communities living in energy poverty. It provides a ‘win-win’ opportunity for
both local development and for environmental protection, helping to address climate change.
With only 36 per cent of its population enjoying access to electricity, Kenya needs to scale up
energy access to address its developmental challenges (IEA and World Bank, 2017; World
Bank, 2014). In addition to Kenya’s energy poverty challenge, the country’s arid and semi-arid
regions lack sufficient rainfall for agriculture – most farming in Kenya is rainfed (Ministry of
Agriculture, 2010b). Some studies have indicated significant potential to improve livelihoods
through better energy linkages for agricultural production, post-harvest storage and processing
(Practical Action, 2016). The provision of energy services to support livelihoods (or ‘productive
uses’ of energy) is an area of increasing interest for many development sector actors today both
in Kenya and internationally (IEA and World Bank, 2017). It requires greater analysis and field
implementation, given its significance in promoting sustainable rural economic development.
Between 2011 and 2014, as part of its Community Based Green Energy Project (CB-GEP), the
Catholic Agency for Overseas Development (CAFOD) and its partners worked with 56 women’s
farming groups to increase their incomes and reduce environmental degradation through
providing access to renewable energy. The project provided them with greenhouses equipped
with solar-powered water pumps and drip irrigation facilities for horticulture production.
Cultivation in greenhouses using drip irrigation systems allows for year-long production.
In 2011, the CAFOD CB-GE project appears to have been one of the few in the region to
consider using the provision of renewable energy solutions, such as solar water pumping, to
enhance productivity and incomes in agriculture. Considering the global challenges of the
impact of climate change and unpredictable rainfall on smallholder agriculture, the need to
increase agricultural yields to feed a growing population, and the lack of electricity access
suffered by 1.06 billion people, this project is of relevance for researchers and practitioners not
just in Kenya but also internationally.
With this in mind, CAFOD and its partner the International Institute for Environment and
Development (IIED) decided to evaluate the greenhouse component of the CB-GE project and
review whether it had met its intended impacts, and what were its successes and challenges.
For this review, the research used the energy delivery model (EDM) approach developed by
IIED and CAFOD. EDM is a bottom-up, participatory planning approach that helps stakeholders
design energy services for poor and marginal groups so that they are financially, environmentally
and socially sustainable and maximise development impact. It can also be used to review and
improve an existing energy service (this is the second time the EDM approach has been used in
this way). The EDM approach focuses on designing energy services that are rooted in end users’
needs and appropriate to their local context. It is explained in greater detail in Section 3.
The research focused on 11 of the 28 farmer groups in Kitui county that benefited from the
greenhouse project using semi-structured interviews and focus group discussions. Interviews
were also conducted with implementation partners such as Caritas, Solar Works and
government representatives including agriculture extension officers and local chiefs.
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It should be noted that the research only provides a snapshot of some of the greenhouse
projects, based on a limited sample set, and is not a comprehensive and scientific analysis
of all the projects and groups. Nevertheless, the evidence and lessons from even this limited
evaluation of the greenhouse project’s successes and challenges are of significant value for
designing future projects, as well as more broadly for understanding of the linkages between
provision of energy and improvement of smallholder agriculture, particularly in regions that face
similar challenges of energy poverty and water scarcity.
Section 2 provides information on the context for the project in Kenya, outlining the rationale
for the CB-GEP and providing more detail on the greenhouses component, the focus of this
research. Section 3 gives an overview of the EDM toolkit, the methodology used for analysing
the greenhouses project. Section 4 outlines the research objectives and the methodology used
in the two-stage research process. Sections 5 and 6 outline the findings of the field research
carried out to evaluate a sample of the projects using the EDM toolkit, and whether the original
project impacts were achieved. Section 7 articulates a revised value proposition to address
the gaps in the delivery of the original project. The report concludes in Section 8, by reflecting
briefly on the use of EDM as project design and review tool and offering recommendations on
next steps for the greenhouse project and for integrating the learning from the review into future
project design.
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2.

Context for the Community based
Green Energy Project in Kenya

This section provides a brief overview of electricity access and smallholder agriculture in Kenya,
with an emphasis on horticulture. It also discusses the relevance of the CB-GEP, particularly the
greenhouse component – its intended impact and results, and the target end-user groups.

2.1

Energy and agricultural livelihoods in Kenya

The Community Based Green Energy Project (CB-GEP) was conceived in 2009 in response to the
low rates of electricity in the country (more than 90 per cent of the population lacked access at the
time) and the negative health and environmental impacts of energy use such as kerosene, diesel and
firewood (REA, 2009; CAFOD, 2009).1 The productivity of the 67 per cent of Kenyans living in rural
areas was directly affected by the lack of access to modern energy services. Kenya’s development
framework, Vision 2030, launched in 2008, recognised the energy sector as one of three major
pillars that must be improved to reach the goal of turning Kenya into a middle-income country
(Government of Kenya).
According to the Global Tracking Framework 2017, which captures data up to 2014, only 36 per cent
of the 48.5 million people living in Kenya have access to electricity (IEA and World Bank, 2017;
World Bank, 2014). While 67 per cent of the population live in rural areas, only 12.6 per cent of
these have access to electricity (World Bank, 2014).
According to 2015 data by the Energy Regulatory Commission (ERC), the population’s current
energy needs are primarily met from three sources: woodfuel (69 per cent of total energy), petroleum
(22 per cent) and electricity (9 per cent) (ERC, 2015). The bulk of electricity generation is from
hydro and geothermal sources (ERC, 2015). The demand for electric power has risen significantly
since 2010 but supply is not keeping up with the increased demand (ERC, 2015).
The electricity sector in Kenya faces significant challenges including frequent power outages,
low rates of connection, high costs of electricity, inability to meet demand and high power system
losses (Boampong and Philips, 2016). Since rural settlements also have low load demand and are
geographically dispersed, extending the grid to rural areas is even more challenging – and extremely
slow (Boampong and Philips, 2016). The alternatives to electricity include kerosene and diesel/petrol
for generators – both of which have negative health impacts and contribute to pollution.
Distributed energy solutions powered by renewable sources could help solve Kenya’s current energy
access gap and phase out the use of polluting fossil fuels by complementing grid extension to
provide the ‘last mile’ of electricity access to unserved and underserved households. The off-grid
and distributed electricity market in Kenya is estimated at around 6.7 million households (Ministry
of Energy and Petroleum and SE4All, 2016) with access to micro and pico products, standalone
systems and micro and mini-grids, mainly powered by solar, wind and hydro. Strengthening the
enabling environment and wider ecosystem for delivering these distributed energy solutions could
accelerate the provision of reliable, affordable and good quality electricity to rural communities and
boost local economic development.
The issue of energy poverty is closely linked with that of income poverty. It is estimated that between a
third and a half of the Kenyan population live below the poverty line (Ministry of Energy and Petroleum
and SE4All, 2016). The poorest groups live in Kenya’s arid and semi-arid areas (IMF, 2005).
The agriculture sector forms the backbone of the rural economy and plays a central role in
addressing the issues of poverty and food security. While smallholder farmers account for
70 per cent of marketed agricultural production, their yields are below potential: according to the
Institute of Development Studies, raising the productivity of these farmers could accelerate poverty
reduction (IDS, 2006). In a country where 83 per cent of land is classified as arid or semi-arid,
1. In Kenya, ‘access to electricity’ is defined as a household within range of the grid, typically within 600 metres of a transformer.
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depending on rainfall for agriculture is not sustainable. In 2014, the agriculture sector recorded mixed
performance, mainly attributed to erratic rains, as rainfall in some regions was depressed. It is likely
that these lower levels of rainfall caused a decrease in production for some crops as well as affecting
pasture regeneration for livestock (ERC, 2015). Given these challenges, there is a strong case for
adopting irrigation and crop cultivation methods that combine judicious water use with increased
yield, to ensure more sustainable agricultural production.

2.2

Greenhouse horticulture in Kenya

Within the agriculture sector, Kenya’s horticulture industry plays an important role in promoting
food security, creating employment and alleviating poverty (ASCU, 2011). Employing over six
million Kenyans directly and indirectly, the sector contributes to the household incomes of most
of the country’s farmers who carry out one form of horticultural production or another (Ministry of
Agriculture, 2010a). However, the potential for horticultural production in Kenya’s arid and semi-arid
lands has not been fully realised due to a dependence on rainfed agriculture and the lack of sufficient
rainfall to support sustainable farming in these regions (Ministry of Agriculture, 2010b).
Kitui county is located around 170 kilometres east of Nairobi. Kitui is the sixth largest county in Kenya
by geographical area, and has a population of nearly 1.1 million. The population is growing around
2.1 per cent per annum and relies on relatively scarce arable, agricultural land, since the county is
mostly arid or semi-arid with unreliable rainfall. According to the County Integrated Development Plan
for Kitui for 2013 — 17, the poverty rates are as high as 63.5 per cent, against a national average of
45 per cent. The high population growth rate, high levels of unemployment, large number of rural
households and food insecurity appear to be the main causes of poverty in the region.
In terms of energy access, most households rely on fuel wood or charcoal for cooking and kerosene/
paraffin for lighting needs. Only 3.8 per cent of Kitui households are connected to the grid, although
20 per cent of households are defined as having access to electricity (County Government of
Kitui, 2014). In addition, less than half of the market trading centres in the county are connected to
electricity and electrification levels in the more rural parts of Kitui were negligibly low at less than 1
per cent (County Government of Kitui, 2014). In Kitui, as in many other regions of Kenya, the supply
of electricity through the central grid – especially out to more rural or peri-urban zones – can be
unpredictable, with power shortages and planned or unplanned customer blackouts occurring in
peak demand periods.
The primary economic activities in Kitui include smallholder agriculture of mostly cereal crops, some
livestock agriculture, metal and minerals mining and charcoal production (County Government of
Kitui, 2014). Water is scarce, and dependence on rainfed agriculture and population pressures
on less fertile semi-arid land are key challenges in Kitui (County Government of Kitui, 2014). The
average farm size is about five acres. Farmers typically grow cereals, maize, millets, sorghum,
greengrams, beans, cow peas and pigeon peas. The most common vegetable crops are cassava
and sweet potatoes. Horticulture production has increased recently, particularly through the use
of greenhouses to grow high-value fruits such as mangoes, papayas, water melons, tomatoes and
avocados, with drought-resistant varieties giving better yields.
An increasing number of farmers are opting for protected cultivation using greenhouses (covered
with plastic or glass) to produce vegetables during prolonged dry periods with optimum water usage
(Simba, 2010; Casanova et al, 2009). This farming system also provides and maintains a controlled
environment suitable for optimum crop production (Harmanto et al, 2005). Greenhouse cultivation
uses water more efficiently and results in yields that are between five to ten times greater than in the
open field (Sabeh, 2007; Vox et al, 2010). Drip irrigation is commonly used in greenhouses to reduce
water losses due to evaporation and ensure efficient, timely irrigation. Greenhouses allow for more
effective control of land, water, pesticide and fertiliser use when compared to open field cultivation.
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Thus, they offer an opportunity to farmers in arid and semi-arid regions to grow vegetables
throughout the year through optimum use of scarce water resources.
Governmental and non-governmental organisations (NGOs) have provided greenhouses and drip
irrigation systems for horticulture production in Kitui to improve food security and income generation.
As part of their livelihood improvement programmes in the area, the National Irrigation Board, the
county government, and NGOs such as Agrosphere and Action Aid have provided greenhouses,
drip irrigation kits, kits for plant maintenance inside greenhouses and tanks for water storage. A few
projects have provided diesel generators to power water pumps.
Under the Expanded National Irrigation programme, the National Irrigation Board (NIB) introduced
a project targeting farmer groups and learning institutions all over the country, to demonstrate
greenhouse technology, among other technologies, to the community and encourage more people
to adopt it on their own farms. Under the national greenhouse project the NIB distributed five
greenhouses in Kitu; however, their main focus is on large irrigation schemes.
The Kitui county government has also introduced kitchen gardening programmes and supplied
greenhouses. But a persistent challenge for such initiatives is water access and supply. Groups have
dug shallow wells or resorted to ‘scooping’ water from the river bed to source the water required
for drip irrigation in greenhouses; during the dry season, maintaining water supplies is particularly
challenging. Pumps can help maintain the supply but are expensive to operate owing to the cost of
fuel. This challenging water-energy-agriculture nexus, observed in these regions and throughout the
project, is typical of arid and semi-arid developing regions around the world; lessons learnt from this
initiative could therefore be significant for any projects aiming to replicate it.

2.3

The Community Based Green Energy Project

CAFOD began developing the Community Based Green Energy project in 2009 to provide access
to modern, affordable and sustainable energy services for rural and peri-urban communities in Kenya,
to enable income generation, improve food security, reduce environmental degradation and improve
management of natural resources. The project was implemented from 2011 in three counties –
Kajiado, Kitui and Isiolo – all classified as arid and semi-arid lands, with high rates of poverty, low
access to modern energy systems and limited livelihood options. They are prone to extreme weather
hazards (floods and droughts) and highly vulnerable to climate variations (EED Advisory Limited,
2015). The programme partners included the Catholic Dioceses of Kitui, Isiolo and NGO Dupotoe-Maa to manage community mobilisation and field implementation, and Solar Works East Africa
Limited, to undertake technology-related design and implementation.
The total funding for this programme was EUR2,320,000, with 75 per cent provided by the African,
Caribbean and Pacific European Union Energy Facility, and 25 per cent by CAFOD. The overall
goal was to “increase access to modern, affordable and sustainable energy services for 407,792
households, through 90 schools, 48 health centres and 69 community-based groups in rural and
peri-urban areas in Kenya” (CAFOD, 2016).
This goal was to be achieved through four specific, closely related objectives:
1. To improve provision of energy services for schools and health centres in rural 				
and peri-urban areas in target districts
2. To increase local incomes for rural and peri-urban youth and women’s groups
3. To improve natural resources management by providing rural and peri-urban.				
communities alternatives to crude sources of energy such as wood fuel, kerosene 			
and charcoal
4. To build the capacity of local partners and target communities to implement and 			
manage modern energy systems.
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The programme aimed to use distributed renewable energy to supplement existing energy sources,
and contribute to sustainable socio-economic development in target areas. It capitalised on the
existing network of CAFOD partners and community-level programmes. It was unique in its emphasis
on providing energy access going beyond the level of household lighting to include energy services
for information and communications technology, healthcare, education and agriculture. The target
end-user groups included 56 rural schools, 32 health institutions and 64 women and youth groups,
and the interventions included solar water-heating systems, energy-saving cookstoves and solarpowered appliances including lighting systems, refrigeration units and water-pumping systems.
Local partners and community groups were trained to operate and maintain the energy systems and
to understand the benefits of sustainable environmental management. The aim was to ensure the
long-term sustainability of the systems and to facilitate technology transfer and system replication
across neighbouring regions. The project also focused on liaising closely with local government
agencies and other civil society organisations to ensure buy-in to, and support for, the project’s aims
and implementation.

2.4 Focusing on the greenhouse project
This evaluation focuses on the ‘productive uses’ aspect of the CB-GEP: providing greenhouses to
grow horticultural produce and improve the incomes of rural women and youth groups. The energy
component of the project was the use of solar pumps to support drip irrigation in the greenhouses.
While most distributed renewable energy solutions aimed at creating developmental impacts
are usually restricted to household energy provision, such as providing solar home systems, the
greenhouse project aimed to impact the end users’ livelihoods. It also targeted women’s groups,
rather than individual marginalised farmers. These factors added to the complexity of the project’s
design and implementation.
The specific aims of the greenhouses project was to address the issues of rural youth unemployment
and migration, income poverty and lack of access to sustainable energy; and to lower emissions of
greenhouse gases. These issues were to be tackled broadly by building sustainable livelihoods, and
specifically by increasing income generation for target groups, through the following activities:
• Growing crops in established greenhouses and practising water-efficient irrigation through
solar water-pumping systems
• Supporting agricultural training for women’s groups
• Facilitating training for groups on marketing and business management
• Training local youth on the installation of equipment and enabling the transfer and replication
of energy-efficient technology (through the project’s technical partner)
• Providing training on safety and equipment maintenance with the community, and building
awareness of sustainable environmental management.
Through these activities, the project aimed to achieve the following outcomes:
• Increased rural incomes for 64 women and youth groups
• Reduced environmental degradation and enhanced environmental protection
• Improved partner and community capacity to manage and maintain energy projects through
technology transfer in target areas.
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The greenhouse and horticulture project provided a total of 56 solar water pumps for women’s
farming groups (the groups consist of women, men and youth – the definition of a woman’s group
can include men, if women are in the majority). 28 of the groups were located in Kitui county. 11 of
these groups are the focus of this research.
The final project evaluation report that CAFOD submitted in October 2015 states that the provision
of greenhouses and solar water pumping systems significantly improved the income of the local
communities (EED Advisory Services Limited, 2015). Prior to implementation, 40 per cent of the
women’s groups farmed using petrol-powered generators, while the remaining 60 per cent used
manual labour to irrigate their plots. The solar pump systems proved less expensive and reduced the
labour involved in manual irrigation. However, technical problems caused most of the pumps to stop
functioning within a year of installation (this issue is explored in Section 6.3).
The greenhouses and drip irrigation systems enabled farmers to grow high-value horticultural
products such as tomatoes for sale in local markets and to generate income, establish private
businesses, and participate in ‘table banking’ activities (the local term for the group savings and
lending strategy).2 In addition to additional income generated, CAFOD’s evaluation concluded that
providing greenhouses, water pumps and storage facilities in areas that are predominantly arid and
pastoral enabled farmers to diversify their food intake and increase their food security.
The broad timeline for the greenhouse project is summarised in Table 1.
Table 1. Timeline of the greenhouse project
2011
Proposal
approved
with original
value
proposition

2.

2012

2013—2014

2015

2017

Implementation
Solar pumps and
of project –
greenhouses installed for
community
all groups
mobilised and
groups monitored

Evaluation
of CB-GEP
on project
completion

Review of greenhouse
project using EDM
approach

Greenhouse
installation
begins

Breakdown
of a large
number of
pumps

Table banking is a group savings and lending mechanism where group members save on a regular basis and borrow short or long-term
loans from these savings. The group’s fund for lending to members could include low interest loans from banks and other sources.
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3.

The energy delivery model: a pro-poor
approach to designing energy services

The research uses the ‘energy delivery model’ (EDM) toolkit to analyse the CB-GEP greenhouses
project as it seems a highly appropriate tool for reviewing the process for designing and
implementing the energy service, as well as the ultimate outcomes. The EDM is a systematic and
participatory approach to designing energy services for people living in poverty developed by
CAFOD and IIED in 2013 – building on the insights of previous practice and research undertaken
by Practical Action, IIED and other groups delivering energy services to poor and marginal groups.
Delivering energy services to poor and vulnerable people is particularly challenging. Globally well
over 3 billion people – mainly women and children – cook with polluting fuels and stoves, leading to
major health impacts. Over 1 billion do not have access to modern electricity. Almost 90 per cent of
these people live in remote, rural areas that are far from electricity grids.
Energy-poor people are not only marginalised geographically but are usually disconnected from
services other than electricity from wider social and economic opportunities. These multiple forms
of disconnection are also often present where poor people live in the middle of cities, in informal
settlements with little or no access to services enjoyed by other city dwellers.
Thus a ‘pro-poor’ approach to delivering energy services would be one where the energy service has
a wider ‘development impact’ — ie it helps to lift people out of poverty by increasing their opportunities
to improve their well-being in a way that is financially, socially and environmentally sustainable.

3.1

A customised, participatory approach

The rationale behind the EDM is that, as research and practitioner experience shows, a ‘one size fits all’
approach cannot meet the electricity and cooking needs of the world’s billions of poor men and women,
who live in a range of different geographical locations and socio-cultural contexts. If energy services
are to enable people living in poverty to meet their needs and wants, and maximise development
benefits, they must be customised to these different needs and contexts, and be financially, socially and
environmentally sustainable.
The delivery model uses a combination of the technology, finance, management activities, policy support,
legal arrangements and relationship types required to supply energy to a group of people or end users
(who are affected by income poverty and/or energy poverty (CAFOD & IIED, 2013).
The term ‘energy delivery model’ also highlights the crucial role played by other kinds of activities
and support that are not necessarily part of the energy delivery model but are critical to delivering a
successful energy service. So, for instance if a community has identified a priority development need of
a better primary school education for their children, when other kinds of support (books, teachers etc.)
may be needed in addition to an energy service for lighting the school, to ensure that the need is met. Or
it might include obtaining a certain permit is required for energy equipment: in this case, solar panels for
the school.
Finally, the important role played by socio-cultural factors in helping or hindering the delivery of the
energy service is often overlooked. This refers to the norms, values, expected ways of doing things and
attitudes of a group of end users and the wider stakeholders. For instance, in one community, people
may not feel comfortable in participating in activities unless certain community leaders give the goahead, or they may prefer doing activities in a certain way. Understanding these preferences and getting
community or certain actors’ buy-in could be just as crucial to the success of the energy service as
having the right permits and sourcing the right equipment.
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Figure 1
Map of the pro-poor energy delivery system, showing the four building blocks of the delivery
model and their inter-relation.
Socio-cultural context
(e.g. social cohesion/conflict, local skills/awareness, enterprise capacity, preferences for certain
types of product or practice, willingness and ability for goods/services)

Energy delivery model
(e.g. securing finance, sourcing resources, production/
generation, conversion and processing, distribution,
payment systems, systems maintenance)

Additional support services
(e.g. start-up grants, micro-finance,
training, awareness raising)

Enabling environment
(e.g. land rights, regulations, subsidies, availability of credit, incentives such as feed-in tariffs)

Source: Wilson et al. (2012)
The EDM toolkit consists of a practical six-step design process (see Figure 2) combined with two
innovative ‘delivery model tools’, the Delivery Model Map and the Delivery Model Canvas, which help
the designers and end users of an energy service develop a potential solution (or solutions) (Garside
and Wykes, 2017). It is aimed at fully involving end users in the design of the energy service so that it
meets their priority development needs and ensures their buy-in to the final service.
Figure 2
The six steps of the energy design model.
Step 1:
Identify starting
point

Step 2:
Be inclusive

Step 3:
Build
Understanding

Step 4:
Design and Test

Step 5:
Optimize and
review

Step 6:
Prepare to
Implement

Source: Garside and Wykes, 2017)
Needs and gaps
The starting point is understanding the wider development needs and wants of the particular end
users, as well as the specific socioeconomic and cultural context in which they live. The end users
then prioritise the needs identified.
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The next step is working with end users to determine what role an energy service could play in meeting
their priority needs: in other words, is there an ‘energy gap’? For instance, a community might want
an energy service to light their homes so that they can carry out activities at night; or to provide lighting
and heating for their school, to improve the lives and educational outcomes of students and retain
teachers; or to refrigerate medicines in the local clinic so children can be vaccinated; or to provide
power for farming activities so farmers can generate more income for their families.
However, providing an energy service may not meet the development need identified – or may not do
so in isolation. There will be other non-energy gaps and these can only be addressed when other
services and resources are put in place (see below). As above, if the development need identified
is for children to get an education, supplying light to a school will not fulfil this need by itself,
especially if the school does not have other infrastructure or resources in place – such as books,
desks or chairs, trained teachers and so on.
In addition, an energy service must be appropriate to the local context to produce development
impact over the long term. Factoring in the social and environmental costs and benefits that an
energy service would involve is just as important to its long-term viability as sufficient financing for
the delivery infrastructure and a workable payment scheme.
Stakeholders and supporting services
A range of different people and organisations – the stakeholders – will be needed to deliver
the energy service successfully. The stakeholders can include, for instance: the businesses or
organisations who will supply, install and repair the delivery infrastructure; the banks or other
institutions who will finance this equipment or administer the payment systems; and the local
government officials who will give the legal permits.
When designing the service, it is crucial to understand what interests these different stakeholders
have in participating in the energy delivery model, in order to address any potential challenges or
opportunities that could arise. For instance, delivering the new energy service could be seen as a
potential threat or benefit to an existing energy or other business.
Apart from mapping the stakeholder and their interest in the success – or failure – of the energy
service, it is vital to identify not just the energy infrastructure itself but all the activities, inputs and
outputs required to deliver the solution designed to meet the overall development need.
The other activities and support outside the actual energy service itself that are needed to deliver the
solution can be summarised under the following categories (see Figure 1 above):
• The enabling environment – the formal policies and legal frameworks, and also the existing 		
infrastructure, that support the delivery of energy services.
• The socio-cultural context – the social and cultural values and capacities of the community and 		
other actors in the supply chain, linked to their articular local context.
• Supporting services – any additional support needed to address weaknesses in the enabling 		
environment or specific issues in the socio-cultural context required to make the service work
(in its local context).
The Delivery Model Canvas tool (see Figure 3) enables individuals or groups designing projects/
services – including the intended end users — to articulate what need or gap the project/service is
trying to address, and what solutions and impacts it will deliver, and for whom (its value proposition).
It helps designers to break down a project or service into its component parts: end users, delivery
infrastructure, accounting (which includes not only financial but also environmental and social costs
and benefits). The detailed questions in the canvas can then be used to systematically explore the
activities, outputs and relationships needed to deliver the solution/impacts, as well as the wider
supporting services required and the socio-cultural factors that will help or hinder project success.
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Figure 3
Delivery Model Canvas. Source: Garside & Wykes (2017)
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4.

Objectives and methodology

4.1

Research objectives

The broad objective of the research was to evaluate the effectiveness and impacts of the
greenhouse project carried out in Kitui county; identify the critical factors for project effectiveness
and impact, and understand how this linked to project design and implementation; and reflect on
the learning to improve future project design and implementation. The objectives of the research
were as follows:
• Understand the project design approach, the value proposition, delivery infrastructure and
delivery model(s) used for the greenhouses project that aimed at increasing the income of the
target end users (based on evaluating a sample of 11 of the 28 groups in the region).
• Identify and evaluate the factors that have appeared to contribute to the success – or
otherwise – of the projects (including their ongoing financial, social and environmental
sustainability), as well as the challenges faced. This included to what extent the enabling
environment was important in determining the project impacts, as well as any sociocultural
factors which influenced the design and implementation of various greenhouse projects and/
or are currently contributing, or hindering, their success.
• Reflect on the design and implementation process used in the greenhouses project, and
determine if, and how, these could be improved in future programming.
The research aimed to address the following questions about the greenhouses project’ design
and implementation in Kitui county:
Design:
• What project design approach and delivery models were used for the greenhouses project in the
target locations?
• What was the entry point? Who was involved and why?
• What value was being added, and for which end user or stakeholder groups?
• What were the perceived risks associated with the project?
Implementation and impact:
• What aspects of the model have been critical to its operation (successful or otherwise) and its
sustainability in the target location?
• What are the main benefits and impacts of the project on the community? To what extent were
these intended impacts, identified at the design phase?
• What are the key challenges? What risks did the project face regarding its socioeconomic,
operational or environmental sustainability?
• What lessons can be learnt, and what opportunities are there to improve the design and
implementation of future projects?

4.2

Research methodology

There were two stages to the research. First, understanding the original CB-GEP project design
and identifying its intended impacts using the EDM approach. Second, gathering field data and
using the questions from the EDM canvas to determine whether the intended results and impacts
were achieved.
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Key stakeholders of the greenhouses project of the CB-GEP were included in designing the
research to better understand the original objectives, the activities undertaken, and stakeholders
involved. This exercise was also essential to identify major challenges and issues faced by the
project that could be further explored in the field work.
Stage 1: EDM workshop
A research design workshop was organised in Nairobi on 6 — 8 September 2017 with stakeholders
involved in the original design and implementation of the greenhouses project and the research
team. This included CAFOD staff and partner representatives who were familiar with the EDM
approach. The aim was to analyse existing CB-GEP documentation, and to build participant
understanding of the EDM approach as a research tool. It included detailed discussion on the
original greenhouse project objectives, value proposition, stakeholders, project design and
implementing activities. While only a sample of sites were selected for the fieldwork and in only one
county, Kitui, the sociocultural context and enabling environment were seen to be similar across all
project sites in Kitui county, and the concomitant challenges, and in the other two counties involved
in the greenhouse project delivery.
Stage 2: Field research to evaluate impact
To analyse how the project value proposition and activities were implemented and their impacts,
field data were gathered using interviews and focus group discussions with end users, delivery
partners, and other stakeholders. The fieldwork also explored participants’ perspectives on the
project process and outcomes, and captured any unanticipated outcomes. The issues identified in
the Stage 1 research workshop were also explored in greater depth.
The research identified a sample set of the CB-GEP beneficiary groups within Kitui county,
representing: (1) groups continuing to practise horticulture, using either diesel or solar pumps;
(2) groups continuing to exist, but no longer practising horticulture; and (3) groups that no
longer functioned, owing to various challenges. The sample set consisted of 11 of the 28 groups
in Kitui county.
Semi-structured interviews and focus-group discussions (FGDs) were undertaken with the groups.
Interviews were also conducted with selected government representatives, namely agricultural
extension officers and chiefs. Annex 1 provides an overview of the questionnaire used in the
interviews, which was used the EDM canvas tool questions, and a list of all stakeholders involved in
the fieldwork.
The interviews and FGDs were supplemented with information from previous project evaluations
and other documentation, discussions with former project co‑ordinators within CAFOD, and project
partners such as the Catholic Dioceses of Kitui and private sector supplier Solar Works. Figure 4
provides an overview of the locations covered during the field research.
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Figure 4
Kitui county, Kenya
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4.3

Limitations and gaps

The main limitations of the research were as follows:
• Sample size: A total of 56 greenhouse systems were implemented across three counties as
part of the CB-GE project, 28 in Kitui county. However, time and resource limitations meant
that field research and focus group discussions involved 11 groups who had benefited from the
systems. These groups are concentrated in five sub-counties within Kitui. The research findings
have attempted to identify any specific factors linked to geographical location that may affect
some groups of target beneficiaries more than others. However, owing to the small sample size,
this cannot be considered a comprehensive and scientific analysis of all the projects.
• Retrospective nature of the research: The CB-GEP ended in 2014. The time elapsed since
the project closure allows for a clearer understanding of the outputs and outcomes that have
been achieved; however, there are some gaps in data on the horticulture businesses, training
and timelines. The research prioritises verbal data from partners and end users that has a
reasonable level of accuracy, or where there is documentary evidence of an activity or timeline.
• Lack of clear distinction between greenhouse horticulture and open cultivation,
individual and group farms: Identifying data relating to costs, farm inputs, produce or yield
from the greenhouses was complicated because the target groups undertake both open
cultivation and greenhouse cultivation on the same plot of land. Individual group members
also undertake individual cultivation in addition to working on group land. These aspects,
combined with language barriers, made it difficult to identify and capture greenhouse-specific
data. In addition, due to the time that has elapsed since the closure of the projects, records
of group revenues could not be reviewed. The research relies on self-reported information,
but compares it across groups located in similar geographies to try to correct any obvious
inconsistencies in data gathered.
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Table 2. Stakeholder mapping in the greenhouse project
Stakeholder
Women’s farmer
groups

Type
Producers
(target end users
of the project)

Potential
influence
High

Interest (positive)
• Increase in income
• Improved access to
water and efficient
water usage

Concerns (negative)
• Time or cost
implications in
horticulture

• Increased food
security
Consumers
- Local community
and institutions

Immediate
consumers

High

• Local availability
and accessibility of
vegetables

• Price of produce

Technology
providers — solar,
greenhouse

High

• Business opportunity

• Breakdown of
systems

- Local market
Technology
partners:
- Greenhort
Gardens

• If successfully
implemented,
possibility of
replicating the model
in other regions

- Solar Works
- Power Point
Government
entities:
- County
government
- Agriculture
extension
officers

- Policymakers

Medium to high

- Potential
donors

• Possibility of
replicating success in
other regions
• Increased agricultural
produce and income
in local regions,
meeting their own
deliverables

- Training
providers

• Costs of meeting
warranty and
maintenance

• Time and cost
implications (fuel and
travel) of meeting
with groups and
addressing concerns
(eg land rights,
disease and pests)

• Taxation opportunities
Implementation
partners:
- Caritas Kitui
- CAFOD

Others:
Middlemen in
the horticulture
business

Motorbike riders

Donors and
community
mobilisation
partners

High

Wholesale buyers Medium to high
– sell at a profit
(some have
local markets
that are
accessible,
lower
dependence on
middlemen)
Transport
produce
Medium to high

• Meeting
developmental
objectives

• Overdependence
on grant model with
limited local capacity

• Increased incomes
and food security at
community level

• Shutdown of
horticulture after
project closure

• Reduced
environmental
degradation

• Change of
community priorities
or other risks

• Profits to be made
in selling at more
established markets
at higher prices

• Groups managing
their own marketing
and sales

• Income from
transporting
produce
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• Low production: low
volumes to transport
• Poor road network
• The groups’ own
vehicles undercut
their business
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5.

Findings from the analysis of the
original CB-GEP design

This section summarises the findings of Stage 1 of the research: analysing the original value
proposition and design of the CB-GEP greenhouse project, based on discussions at the workshop in
Nairobi. The EDM toolkit, using the six-step design process (see Figure 2) was used – apart from
the last step, ‘prepare to implement’. The analysis used questions from the EDM Delivery Model
Canvas, primarily those relating to the value proposition, end users and delivery infrastructure.

5.1

Steps 1 and 2: Identify the starting point and be inclusive

The first two steps of the EDM approach aim to understand the intent and entry point for designing
any energy service, gathering information about the target end users and their context and mapping
any stakeholders who could affect the success of the project.
For the CB-GEP greenhouses project, the main intent was to increase local incomes and improve
food security, reduce environmental degradation and improve natural resource management. The
entry point to enable this was the provision of energy services, as well as building local capacities
to ensure their long-term sustainability. The target end users and other stakeholders are identified
in Table 2 along with a summary of their potential influence, their specific interest in and their
concerns about the project.

5.2

Step 3: Build understanding

Step 3 of the EDM process identifies the specific end users’ needs that the project will aim to
address, before focusing on the energy and non-energy gaps that prevent end users from meeting
these needs. It then decides what the intended development impacts of the energy project are.
Building on these, the step culminates with developing the project’s value proposition.
For the greenhouse project, the workshop discussions focussed on Step 3 in detail – the energy
needs, gaps and intended impacts identified are recorded in Table 3. This helped a more detailed
value proposition to be articulated.
Table 3. Energy needs, gaps and intended impacts of the greenhouse project
Intended impacts
Primary impact:
Higher incomes for
women and youth
groups and better
food security

Energy need

Power and
equipment to
pump water and
irrigate crops in
the greenhouse
efficiently and
Secondary impact: cost effectively
Increased use of
energy systems
that reduce
environmental
degradation and
emissions

Energy gaps

Non-energy gaps

• Manual irrigation
without power is
time-consuming,
labour-intensive

• Lack of accessible and reliable
water sources

• Diesel-powered
generators are
expensive to
operate and cause
environmental harm

• Limited knowledge of
agricultural practices, group
leadership and management

• Lack of equipment to grow
crops in dry conditions

• Limited/no knowledge of group
management and horticulture
business
• Lack of clarity around land
rights and ownership
• Poor road network affecting
access to market
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As Table 3 shows, the project’s intended impacts were to increase rural incomes and improve food
security for women and youth groups, while reducing environmental degradation and emissions from
unsustainable energy systems, such as diesel pumps. To achieve these impacts, the project sought to
work with stakeholders including the target end-user groups themselves, the wider local communities,
technology providers, government representatives and implementation partners (eg CARITAS Kitui) to
address the energy and non-energy ‘gaps’, by carrying out the following activities and outputs:
1. Identifying end users
• Mobilising target communities and sensitising them to the impacts of energy systems, particularly
		 environmental protection/reduced pollution
• Identifying and selecting (women’s) farmer groups that were already registered and had access
		 to sustainable water sources
• Ensuring groups had land rights and use agreements
• Creating producer marketing groups.
2. Providing technology and solutions
• Installing mobile solar water-pumping systems with drip irrigation
• Installing greenhouse technologies.
3. Offering capacity building and training
• Working with the Ministry of Agriculture so end users could access extension services on
		 crop management
• Training groups in agronomical skills, business management (including book keeping, enterprise
		 management), system operations
• Training for local technicians on pump repair and maintenance.
4. Promoting sustainability and marketing
• Assessing the market and strengthening market linkages by creating producer marketing groups
• Establishing direct links between groups and service providers for after-sales servicing.
The greenhouse project’s original value proposition could be expressed as follows:
• By [doing activities]: identifying farmers groups and providing them with technology solution

packages (solar water panels and pumping systems and greenhouses); giving them capacity
building and training on horticulture, marketing, business management, equipment safety and
maintenance, and sustainable environmental management and helping them to set up/enhance
credit and savings mechanisms; training local technicians to install the equipment; identifying an
after-sales service provider for ongoing system maintenance and repair;

• Working with [stakeholders]: the wider local community; technology providers (Solarworks,

Greenhort Gardens), government representatives and other implementation partners (Caritas Kitui,
Caritas Isiolo, Dupoto-e-Maa);

• The greenhouse component of the CB-GE project will [deliver outcomes and impacts]: increase

marginalised farmer incomes and improve food security for the 56 target women’s groups, while
reducing environmental degradation/ emissions from current energy systems in use and improve
natural resource management.

5.3

Step 4: Design and test

In Step 4 of the EDM, the Delivery Model Canvas tool is used to test the value proposition and refine
the proposed solutions. The canvas poses a series of questions, such as “Who are the end users?”
and “What value is the proposition adding to the end user’s life?” These questions help to refine the
value proposition and associated solutions by analysing in greater depth aspects related to the end
users, delivery infrastructure, and the overall costs and benefits of the proposed delivery model.
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The canvas questions and the answers developed in the research workshop are as follows:
End users:
• Who are the target groups for whom the service is creating value?
• How does gender affect the value proposition?
• What types of relationships need to be maintained with end users?
• What methods for delivery and outreach are the most effective to use with the target
end-user groups?
1. Target groups: Marginalised, vulnerable women in women’s farming groups; women are the 		
primary beneficiaries, however, almost half the members in the majority of groups are men.
2. Gender dynamics: This could affect the use of income at the household level (ie who decides 		
how to use it); women are often seen as more suited to work on local farms within the village while
men engage in waged labour outside the village.
3. Social dynamics and relationships: Group dynamics and land issues within the local community
affect group functioning and production; implementation partners regularly call end users to 		
ensure systems are functioning and no additional hurdles have come up.
4. Outreach and delivery: Public forums are used to disseminate general information; a group 		
approach is ideal for higher impact products and services; training modules are provided through
agriculture extension officers and technology partners; the field partner is responsible for group 		
and business management training.
Value proposition:
• What value is being added to end users’ lives?
• How are they benefiting from the value proposition?
• What benefits are being created for the wider community?
• Are any social and environmental problems being addressed?
• What collection of products and services (including training) are used to solve the problem?
1. End-user benefits: Higher incomes, higher volume and quality of production, better food security,
reduced labour and reduced crop failure.
2. Group and community benefits: Sharing of group income, table banking facilities within
the group, reliable access to vegetables at reasonable prices for community members and
local institutions.
3. Socio-environmental benefits: Increased income and nutrition for end users and wider 			
community, social capital and increased savings through the groups, positive environmental 		
implications from replacing or avoiding diesel use with solar-powered water pumping systems.
4. Products and services used: Solar water pumping systems with drip irrigation, greenhouse 		
technology with hybrid seeds, training and capacity building for group members.
Delivery infrastructure:
• What are the key activities required to deliver the value proposition?
• Who are the key stakeholders and what role does each play?
• What resources are required to deliver the value proposition?
1. Key activities: Mobilising the community and identifying groups, installing pumps and greenhouses,
training and building group capacity to ensure long-term maintenance of technology and sustainable
access to markets for groups.
2. Stakeholders: Technology partners (Solar Works, Greenhort Gardens), community partners, 		
Caritas, other NGO partners. Additional stakeholders required to deliver the value proposition are
agricultural extension officers and county government.
3. Resources: Technology components are solar water pumps, drip irrigation systems, water tanks, 		
greenhouses, other fixtures; training components are specific training activities on the three main 		
types required – technology, agronomy and business management; financial resources are funds 		
to purchase the above and provide for agricultural inputs, human resources and consultancy, travel
and logistics.
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Accounting:
• Where will the revenues come from to pay for the service?
• What are the types of costs and benefits that are likely to accrue?
• What are the biggest costs of delivering the energy service and what resources cost the most,
including human resource allocation?
1. Revenue streams: EU funds (75 per cent) and CAFOD funds (25 per cent) as part of the CB-		
GEP proposal; no direct end-user financial contribution as end users mainly contributed in kind, 		
through labour and basic raw materials to install the systems.
2. Costs and benefits: The project will result in a revenue stream for end-user groups but project 		
design does not provide for any return of funds spent to CAFOD or Caritas.
3. Highest cost resources: Technology and equipment incurred the highest costs but considerable
time and human resources also involved in project implementation activities; post-project 		
implementation, monitoring, following up and ensuring the sustainability of the projects are 		
probably the most resource-heavy activities.

5.4

Step 5: Optimise and review

Step 5 of the EDM involves further refining the value proposition by identifying the supporting
services, the risks and how to mitigate them. Risk mitigation tools are typically used to outline the
probability of occurrence and the likely impact on the project.3
Table 4 outlines the main risks, their probability and impact, as well as mitigation measures
considered as part of the greenhouses project design. It then outlines those risks and mitigation
measures that were not identified in the original project design, but only identified subsequently as
part of this research (these are blue in the table below).
Table 4. Summary of risk assesment for the project (continued on the following page)
Risk
Technology:
• Theft of equipment
• Electrical shocks
and fires
• Exposure to dead
batteries

Probability

Impact
of risk

High

High

Mitigation measures
• Designing the system to enable pumps to be moved
(later became a risk in itself – regular movement
affecting equipment)
• Creating awareness within target groups about
ownership and responsibility for safeguarding systems

• Shading of solar
panels

3.

For example see Mindtools risk/impact probability chart www.mindtools.com/pages/article/newPPM_78.htm which can be 		
adapted to the tabular form used in the case study.
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Table 4. Summary of risk assesment for the project (continued)
Risk
Lack of community
co-operation

Probability

Impact
of risk

Low

High

Mitigation measures
• Creating awareness
• Ensuring registration and legitimacy of groups
• Working with local chiefs to address group dynamics
Lessons from post-project review:
• Improving the understanding of group dynamics
• Creating project champions
• Making group management more professional
and accountable
• Creating grievance redressal mechanisms for group members
especially when the community’s priorities or challenges
change eg where drought leads to water availability problems
for the project or alternative sources of employment
disincentivise farmers
• Ensuring some end-user contribution before the intervention
to increase buy-in and ownership from end-user group

Changing community
priorities

Medium—
High

High

• Creating awareness
• Working with local chiefs to address group dynamics
and priorities
Lessons from post-project review:
• Building a greater choice of activities and interventions for the
community to decide on/choose
• Improving the understanding of group dynamics
• Creating project champions
• Creating grievance redressal mechanisms for group members
– especially when the community’s priorities or challenges
change (see above)
• Ensuring some end-user contribution before the intervention
to increase buy-in and ownership from end-user group

Land ownership or
Medium—
lack of safeguards for High
the community

High

• Ensuring legal land documents or agreements		
• Creating awareness within the community about tenure and
land rights
• Developing processes for enforcement

Water quality issues High
affecting production
or system functioning

High

• Ensuring better site assessment and understanding of
water quality
• Appropriate system design
• Piloting proposed solution on a small scale before larger
scale deployment

Equipment failure and Medium
lack of maintenance
and repair service

High

• Technician training
• Ensuring better site assessment and site-specific
technological specs
• Developing a maintenance plan with clear payment model –
ie funding from community/partners/donors
• Engaging local/existing equipment and service providers – to
increase accountability and accessibility
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6.

Outcomes and impacts identified
by the field research

Stage 2 of the research consisted of investigating the outcomes and impacts of the greenhouse
project in the field, using interviews and focus group discussions with end users, implementation
partners and other stakeholders. The research team met with members of the 11 farmer groups who
had participated from the start of the greenhouse project across five sub-counties in Kitui county.
The groups have 15–30 members, each with a slight majority of female members. Each group has a
chairperson, a vice chairperson, secretary and treasurer, among other management positions. The
groups were selected to be representative of the project’s beneficiaries, covering three categories:
(1) those groups still carrying out horticulture, using both diesel and solar pumps; (2) those groups
that still exist but no longer practise horticulture; and (3) those groups no longer functioning owing to
land rights, leadership or management challenges. A snapshot of the groups and their current status
is provided in Table 5 below.
More than 50 per cent of the 11 groups are still functioning, with horticulture as their primary activity
– using both the greenhouse and open cultivation methods. Typically, each of the members also has
an individual farm on which they cultivate cereals or vegetables. Most of the active groups undertake
‘table banking’, an informal group strategy to enable savings and offer credit facilities for members,
and seen as one of the main benefits of membership. Most groups were set up between 2010 and
2012 and had begun horticulture production or small credit provision activities as a group prior to the
greenhouse project.
The groups that have stopped functioning in the last two years are all located by the Tana river, one
of the few perennial water sources in the otherwise arid region. The groups were disbanded primarily
due to land rights, management and leadership issues (see below).
Table 5. Snapshot of groups visited and their status
Sample set of 11 farming groups in Kitui county
6 active groups
3 groups: horticulture
with table banking
1 group
using solar
pump

2 groups
using diesel
generation/
manual

2 groups: horticulture
without table banking
1 group
using solar
pump

5 non-functional groups
1 group: no
horticulture,
table banking only

1 group
Reconsidering
using diesel horticulture, especially
generation/
if pump issues
manual
resolved

5 groups: horticulture by
individual farmers
Group members
working on
individual farm
land, using own
equipment

Based on the canvas, our field research set out to find whether the greenhouses project’s
intended impacts had been achieved. We used the canvas’s main categories to analyse the
value proposition, end users, delivery infrastructure and accounting. Aspects of the sociocultural
context and the enabling environment were also analysed.
The findings identify factors that were critical to the project’s success – or otherwise. Some
factors were not identified or explored in detail in the original project design phase, but
subsequently became challenges.

6.1

The greenhouses project value proposition

The greenhouse project’s original value proposition was discussed in Section 5 (see Box 1).
Questions relating to this were then used to analyse whether it had been delivered such as “What
value did the greenhouse project add to end users’ lives?” and “What social and environmental
problems is it solving?”
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Box 1: The value proposition of the original greenhouse project
• By [doing activities]: identifying farmers groups and providing them with technology solution packages

(solar water panels and pumping systems and greenhouses); giving them capacity building and training
on horticulture, marketing, business management, equipment safety and maintenance, and sustainable
environmental management and helping them to set up/enhance credit and savings mechanisms; training
local technicians to install the equipment; identifying an after-sales service provider for ongoing system
maintenance and repair;

• Working with [stakeholders]: the wider local community; technology providers (Solarworks, Greenhort

Gardens), government representatives and other implementation partners (Caritas Kitui, Caritas Isiolo,
Dupoto-e-Maa);

• The greenhouse component of the CB-GE project will [deliver outcomes and impacts]: increase

marginalised farmer incomes and improve food security for the 56 target women’s groups, while reducing
environmental degradation/ emissions from current energy systems in use and improve natural resource
management.

Income generation and use of profits
The baseline survey for the original project carried out in 2010 — 11 indicated that 52 per cent of
those interviewed reported earning less than 3,000 Kenyan shillings (EUR27 or USD30) per month.
At less than USD1 per day, this income falls well below the international poverty line.4 Only 2 per
cent reported monthly incomes above KES25,000 (EUR255 or USD250).
In our field research discussions, all the end-user groups indicated that they were making or
had made a profit. However, it was difficult to distinguish clearly between profits accruing from
greenhouse produce and the profits accruing from the group’s open cultivation beyond the
greenhouses. Each year typically includes 3–4 cropping seasons of 3–4 months each. For groups,
consisting of between 15 and 30 members, sharing profits yearly or biannually, the annual profits for
each individual farmer (after considering reinvestment requirements and so on) were in the range of
KES5,000 (USD50) and KES20,000 (USD200).
Profits are used differently in each end-user group, usually in one or more of these ways: sharing
them equally among members (after every season or twice a year, or during Christmas celebrations
in December); reinvesting them into the greenhouse business; or reinvesting into the table banking
facility to increase core capital/the group fund. The way profits are used depends on several
factors, including suggestions from the management of the group; the sources of group income
and their profitability; the size of the group’s core capital/fund; any outstanding loans; the benefits
accrued from previous harvests; and the group’s confidence in continuing the horticulture business
in the future.
Market linkages
The main consumers for greenhouse produce are within the local community. The market linkage for
most groups is a combination of the weekly marketplace in the nearest town, villagers and wholesalers
who come directly to the farm, and in rarer cases, supermarkets or marketplaces outside of Kitui
county. Producer marketing groups were created as part of the greenhouses project to improve
access to markets for groups in each location. However, there is little data on how they performed.
Group members are also allowed to buy from the group produce, usually at a discounted price.
However, few groups sold produce to members. Since most groups are operating at a relatively
4.

The international poverty line has a value of USD1.90 purchasing power parity (PPP) while the lower middle-income class poverty line 		
has a value of USD3.20 PPP.
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small scale with limited volumes of produce, the local market is adequate to sell their produce. No
group explicitly expressed a concern about market linkages or middlemen and wholesale prices.
However, this could be a ‘chicken-and-egg’ problem – groups perhaps do not consider this an issue
given the current low volume of produce and their limitations in accessing larger markets. If there
were additional efforts to create market linkages, perhaps they would consider expanding their
operations to meet the demand.
Food security
The project had clear impacts on the quantity and quality of crops produced, although the impacts
on food security were less certain.
Using greenhouses and hybrid seeds have resulted in larger vegetables and bigger harvests.
The advantage of greenhouse production is that it can carry on all year round and results in a
higher yield per hectare, with lower water usage. Although the shelf life of the produce is shorter,
vegetables are more attractive to market customers in size and colour. Several factors affect
production quantity, including how well the pump functions; group capacity to understand and apply
agricultural and other training; group interest and buy-in to the project; and the extent to which the
income generated is of value to individual members (as direct income for individuals or added to the
group fund).
Greenhouses have almost eliminated crop failure due to lack of rainfall. The main dependence is on a
reliable source of water for irrigation. Pest-related crop failure has also reduced, where groups have
adequate knowledge of good practices for greenhouse cultivation. The main concerns expressed by
end-user groups concern soil-borne diseases such as bacterial wilt or nodes, which all 11 groups had
experienced. Tomatoes are particularly prone to bacterial wilt and once infected, the enclosed space
of the greenhouse aggravates and accelerates the spread of the disease. In terms of labour, groups
indicate that each person needs to spend fewer hours tending to the greenhouse. This is mainly due
to the drip irrigation system which significantly reduces the time and labour involved in irrigation.
While improved food security in the region was an intended outcome of the project, there is little
evidence to suggest that this target was achieved. The current small scale of the project means that
the volume of produce from the greenhouse is too small to address this ambitious target. However, the
greenhouses enable groups to produce vegetables during the dry season (May to September) and
adds to the nutritional value of food sources consumed by group members and their wider community.
Finally, as mentioned above, most groups gave members the option of purchasing vegetables
from the group, but few used this opportunity – members in several groups were growing similar
vegetables on their individual farms, albeit in smaller quantities.
Socioeconomic benefits of group membership
An important benefit of the project has been the enhanced access to credit facilities through farmer
group membership. Members expressed a high level of satisfaction from group membership primarily
due to better credit access through ‘table banking’ and ‘merry-go-round’ (more popularly known as
chama in Kenya facilities).5 This benefit, regarded as important to end users, was not articulated
explicitly in the original value proposition.
Table banking requires members to contribute a certain amount on a weekly basis into the group fund
– groups under the greenhouse project typically contribute between KES50 and KES200 (USD0.5–2)
per week. It allows individual members to borrow amounts ranging from KES5,000 to KES20,000
(USD50–200) for one to six months at approximately 10 per cent interest. Some groups have more
sophisticated rules for table banking than others and have been able to access government funds such
as the Uwezo Fund or Youth Fund, to lend on to members on more flexible terms.
5. ‘Merry-go-round’ or chama involves fixed contributions by members at each meeting for a certain period of time, where the lump sum of
all contributions at a specific meeting are collected and given to one individual member on a rotational basis. This enables individuals to have
access to a relatively large sum of money at a specific point of time.
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A range of loan products are available with different terms depending on the source of funding. Those
groups that reported difficulties in running table banking cited collections as the primary problem. This
was linked in turn to irregular savings contributions or lax enforcement of repayment rules in the initial
stages. Thus, for table banking to function well, there should already be a regular savings habit among
group members and strong enforcement of repayment schedules by the group management.
In general, these savings-credit facilities are highly valued among these communities, since the formal
banking system in Kenya has restrictive rules on borrowers’ eligibility and microfinance institutions
have extremely high interest rates – upwards of 27 per cent per annum. All the greenhouse project
groups interviewed have opened accounts in commercial banks for their group savings, with the
treasurer in charge of keeping records and managing transactions. Members use the money primarily
for household needs, such as school fees and unforeseen medical bills, and for investment into their
individual farms such as buying seeds.
Members also identified the social support that being a part of the group gave them as an important
benefit. In addition to credit facilities, they believe they can rely on group members for psychological
and other forms of support in times of difficulty or distress. This was not an intended outcome of the
project, but came up in response to questions in the EDM canvas about the value being created for
end users and the social benefits accruing from the provision of services.
Environmental impacts
The main environmental impacts of the projects analysed relate to use and availability of energy
and water. Prior to the installation of solar pumps, groups used a combination of diesel and manual
irrigation. Following installation, diesel use dropped as the groups used solar energy alone to power
the greenhouse irrigation pumps – avoiding all the environmental and financial costs associated with
diesel use. However, the pumps began to break down six to ten months after installation, causing
almost all groups of the 11 covered in the research to switch back to diesel generators or manual
methods for pumping. The pump breakdown was mainly attributed to mud in the water entering the
pumps, causing the shafts to break (see details in Section 6.3). Only one group of the 11 purchased
a new solar pump when they had enough funds to replace the broken system.
For the three groups that used manual irrigation before the greenhouse project but moved to dieselpowered irrigation after the solar pumps broke down, the environmental impact was negative.
A notable positive environmental impact of the project was the use of drip irrigation systems. By
using water more efficiently, these systems demonstrated their own value to the community; and
judicious water use for cultivation in arid and semi-arid areas is of considerable environmental
significance. While one or two groups had used these systems before as part of projects supported
by other foundations or government, for most farmer groups participating in the CB-GEP greenhouse
project, it was their first time. Combining drip irrigation with solar water pumping is effective, since
by itself solar pumping may encourage over-use of water: there is no additional cost for running the
pump longer. The four groups covered in the research with functional water tanks that continue to
grow vegetables also continue to use drip irrigation systems, showing end-user understanding of the
importance of using drip irrigation in these water-scarce regions.

6.2

End users

The canvas questions relating to end users include “Which individuals or groups is the service
creating value for?”; “Who are our most important end users?”; and “How do gender relationships
affect the value proposition?”. These questions were used to explore the impacts of the greenhouses
project in relation to end users, their engagement as a group, the gender dynamics, training and
capacity building and their access to land.
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Group management
Clear group management structures that function effectively have been critical to the success of
the groups’ horticulture business, investments made, and the progress of the group in general.
Groups where the project has had the most positive impacts, despite challenges, have strong
and proactive leaders.
In addition to enforcing group rules and managing internal processes, including any conflicts, the
leadership has been proactive in addressing concerns about delivering the horticultural activities
successfully. This has included finding alternate mechanisms for water pumping; liaising with
agricultural extension officers and local government to access relevant programmes and training;
addressing pest infestations through soil testing; observing other farmers who have tried different
methods or solutions; or changing the varieties of vegetables grown in response to market demand.
Other factors contributing to group success (both absolutely and relative to others) were existing
expertise within the management or group members on relevant aspects of agronomy, business
management or technology. These factors also strengthened groups’ ability to overcome challenges
(see more on capacity building below).
In terms of group versus individual farming models, end users’ views differed on their comparative
utility and value. Some end users suggested that the group farming model enabled better access
to agricultural extension services and other government schemes. As the model is promoted by the
government, there is more likely to be support for groups. Those farmers participating in a group
have also been resourceful in finding solutions to overcome challenges relating to solar pumps, pest
control, and water access – despite limited financial resources, technical knowledge or access
to repair and maintenance. In addition, as above, the access to credit facilities and social capital
offered by farming groups are greatly valued by members of most of the groups interviewed.
However, concerns were also expressed about the lack of individual ownership of and
accountability for equipment impacting on the upkeep of this equipment, since it was perceived as
belonging to the group. This risk was not fully identified and mitigated in the original project design
(see below on delivery infrastructure), causing problems with repair and maintenance. In addition,
the primary field partners, Caritas Kitui, suggested that the ideal way to promote the profitability of
the horticulture enterprise would be a hybrid model combining group training, shared equipment
and marketing facilities with individual greenhouses for farmers. This way, shared resources and
supporting services can benefit a larger number of farmers, while individual greenhouses would
incentivise individual enterprise to boost yields and profits. Representatives from Caritas Kitui also
said that the county government is learning from the challenges of the group farming model and is
contemplating working more with individual farmers. Despite optimism among field partners and
county government about the hybrid model, it is worth questioning whether it would cause similar
challenges with regard to repair and maintenance of what would still be shared equipment.
How and why farming groups come together is also an important determinant of their long-term
sustainability. The most successful groups, according to those interviewed — not solely in the CBGEP projects studied in this research, but also more widely among other horticulture projects in
Kitui — were those in which farmers took the initiative to create groups, in comparison to those that
were created as part of donor-funded projects. The self-initiating groups developed their own rules
and ways of working, independent of any external funding or supporting services. They have clear
processes for dealing with group disagreements or conflicts, which are resolved through regular
group communication (such as meetings) or sanctions (such as fines).
Gender issues
According to the Ministry of Culture and Social Services of the Government of Kenya, ‘women’s
groups’ are defined as “a voluntary self-help group with fifteen or more members made up of
exclusively of women or whose membership consists of an overwhelming majority of women”. Their
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definition also emphasises that the women should have the power to make decisions (Nyataya, 2016).
The original intent of the CB-GEP greenhouses project was to work with women’s groups to target
marginalised and vulnerable women. Most of the groups visited for the CB-GEP projects research had
a majority of women, albeit not a large one, in both membership and management positions. However,
in most of the focus group discussions men were more active speakers, and in five of the six active
farming groups men held the highest management post (chairperson).
The CB-GEP field partner, Caritas Kitui, has experience of multiple community mobilisation projects
and observed that projects on livelihoods and other development-oriented goals tend to have a larger
number of female participants and leaders. In contrast, men tend to dominate participation in projects
linked to advocacy or community leadership. The criteria for participating in the latter kind of projects
usually includes “individuals who can lead and make decisions”. From Caritas’s perspective, decisionmaking is still seen as male-dominated, resulting in men taking the lead in such community projects
more often than women.
Gender issues were also prevalent in decisions on household expenditure and income. Most male
group members interviewed suggested that, in keeping with social norms in the region, they were the
key decision makers on how the money was spent. Some women reported joint decision-making on
matters of expenditure, but only women-led households (where the husband worked in a larger city or
was deceased) reported decision-making by the woman alone.
Training and capacity building
Training and capacity building took place throughout the life of the project, both before and after
installing the technology. Table 6 summarises the training delivered as part of the greenhouses project.
Groups in this project received training more than once and all group members interviewed agreed
that it was useful, particularly those on agronomy and business management. Many of the groups
that continue to engage in horticulture only began growing vegetables at the start of the greenhouse
project. This demonstrates the value and impact of the training delivered as part of the CB-GEP
and also the value of the support from agricultural extension officers, suggesting that agricultural
extension services are an important aspect of ensuring long-term project sustainability.
The greenhouse project capitalised on the local presence and expertise of agricultural extension
officers by making them an integral part of project delivery, ensuring that they became the key
contacts on horticultural issues for farmer groups, particularly after project closure. A key finding of
the research is that additional efforts may be required to engage the county government to address
some of the logistical challenges faced by these officers (such as fuel and transportation costs) if
they are to visit project sites and provide hands-on support. This has been particularly challenging
over the last six months (April to September 2017) owing to the Kenyan electoral process and the
Table 6. Training and capacity building in greenhouse project
Training
module

Details

Time frame

Primary trainers

Business
• Group rules
management • Table banking practices
• Record keeping
• Costing and pricing of produce
• Sorting and marketing

Pre- and post- Caritas Kitui
installation

Agronomy

• Greenhouse gardening, mitigating risks of
pests and disease, crop management

Postinstallation

Agricultural extension officers

Technology

• Operating and maintaining solar-powered
pumping system and greenhouses

Postinstallation

Greenhouse: Green Hortgardens
Solar systems: Solar Works
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start of the new financial year in July 2017, which affected budgetary allocations.
The impact of the training appears to have been greater in groups that had access to local expertise
on relevant subjects so that ongoing support was available to members after training. For example,
in four of the groups – almost a third of those visited – one or more members had a background
in small-scale vegetable production and agronomy, and could support the group in horticultural
production despite challenges with the irrigation system. In two other groups, members of the
management structure had taken courses on business administration and were able to apply this
knowledge directly to group operations. In one of the groups, a younger member is a trained
electrician who carried out regular checks on various components of the delivery infrastructure, such
as the electrical wiring, pump, drip system, addressing any problems as they arose. The training was
also more beneficial for those attending repeat or refresher training, and for those who had a good
relationship with the agricultural extension officers, since the officers were more likely to provide
timely feedback or additional information.
In addition to the CB-GEP training between 2012 and 2015, all groups expressed an interest in
additional training on pest and disease control. Growing crops like tomatoes requires significant
farmer knowledge and skill given that these crops are highly susceptible to soil-borne diseases such
as bacterial wilt and root nematodes.
Those groups with proactive leadership also saw an improvement in group capacity, despite no
direct input from the greenhouse project. One group has been particularly successful in using
technology for group and business management (eg using an electronic tablet and software for
record keeping) and to build their knowledge of agronomy, particularly of pests and pest control. This
is primarily because the chairperson owned a tablet. A leadership committee member from another
group attended advocacy training organised by Caritas Kitui and put it into practice by lobbying the
local government authorities to have a tarmac road constructed to the village. This has improved the
group’s access to transportation, which also improves their access to markets.
Given the issues with the pump technology, one key question is whether the groups received
adequate training on using and maintaining the pumps prior to project implementation. Only one
group used a filter to prevent muddy water damaging their pump, and no other group reported being
trained on water quality and pump maintenance. Given the poor quality of water sources in the target
regions and the technical specifications for pump use, a key question is whether the end users
received sufficient technical training by the implementing partner as this may have aggravated the
situation on the ground and led to the technology breakdown. According to the implementing partner
(Solar Works), training was carried out for all groups on basis operation and maintenance; but its
effectiveness and the application of the training varied from group to group due to differing levels of
literacy and skills within groups.
Finally, end users reported that they would have found more intensive training on new areas of skills
or knowledge useful – namely on solar energy systems and greenhouse horticulture. Overall, the
research highlighted a need for ongoing training to specific groups beyond the original project
training. In addition, agricultural extension officers, technology partners and other community
partners could have supported or delivered an assessment of additional post-project training needs
as part of the project final evaluation. This could have helped ensure project sustainability.
Land rights issues
In terms of the research sample, land rights only came up as a challenge for the five groups
operating in the Tana river catchment in the Mwingi region. With good water access from the Tana
river, demand for land in the region has increased, driving up land values. The attendant risk is that
landowners may not renew three to five-year leases with farmer groups, preferring to lease their
land to new clients who are willing to pay more. This was true for four of the five Tana river groups.
Although the CB-GEP greenhouses project required leasing documentation to be signed in the
presence of a lawyer to ensure the legality of the lease agreement, one group was evicted from the
land before the end of the lease tenure. Group members brought the eviction issue to the attention of
the local chief, who recommended mediation as the best way to address the conflict.
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For the six farming groups in our study outside of the Tana river area, land owners were mostly part of
the management structure – as part of the leadership in four groups. Their motivation for leasing out their
land to the group included learning the benefits for their own farming of using systems such as solar
pumps, water tanks and shallow wells. In addition, some group members who are also land owners are
given a token remuneration of KSH1,000 (USD100) per year for the period of the lease agreement.

6.3

Delivery infrastructure

Delivery infrastructure is another main category of the EDM canvas. The research used relevant
questions including “What activities are required to deliver the value proposition?” and “What
resources do we need?”. This section focuses on the technologies or systems used in the
greenhouses project, analysing the challenges and issues faced in the process of designing and
using the delivery infrastructure. A key finding was that a lack of technology assessments for the
system design and an inadequate consideration of after-sales service and maintenance during the
project design phase impacted on the implementation of the projects.
The technology for the greenhouse project consisted of the following:
• A greenhouse with a floor space of 15 by 9 metres from Green Hortgardens, Kenya.
• A water storage tank of 2,000 litres and a drip irrigation system.
• A solar water-pumping system consisting of a submersible water pump (PS 600 HR 07) and two
190Wp solar panels procured from Power Point systems.
Using and maintaining the solar pumps
Of the 11 groups interviewed as part of the research, only two groups still had functional solar
water pumps. The rest had encountered problems with their pumps about six to eight months after
installation. The most common issue was mud entering the pump and causing the shaft to break.
One group with a functional pump had used their own resources to replace the original pump,
which began indicating an overload within six months of installation. They approached Davis and
Shirtliff, a pump supplier in the region with a local presence in Kitui county, who assessed the solar
panel capacity and suggested a replacement that would meet the needs of the group. The cost was
covered by the group’s pooled funds. The other group managed to keep their solar pump operational
primarily because the group leader had a diploma in agronomy and was familiar with this specific
pump design. The group added a filter (muslin cloth) to prevent mud from entering it.

Figure 5: The technology components of the greenhouse project.

Source: CAFOD documentation
Using the EDM toolkit to analyse impact: a small-scale horticulture project in Kenya 36

ENERGY DELIVERY MODELS

Water availability and quality were crucial success factors in the outcome of the greenhouse
project. While every group has access to water, its availability and accessibility differs depending
on the season. Water sources include a combination of shallow wells, scooped out ponds on the
dry river bed during the dry season and a perennial river (during the rainy season, scooping may
not be necessary). Muddy water is characteristic to this region, particularly during the dry season.
The groups required supporting services or training in pump maintenance and use. Systematic
evaluation of the water availability and quality during the project design phase would have
ensured that the pumps were suitable for the conditions in each region – in this case, the pumps’
instructions stated that they should not be used in muddy waters.
Assessments and system design
Caritas Kitui’s criteria for selecting the target farming groups included the availability of a water
source in the project location and the group’s previous experience in horticulture farming. Solar
Works, the technical partner who supplied the solar water pumping system, undertook a limited
number of site visits to determine the technical specifications for the system. However, there was no
provision within the project to do detailed site surveys including water quality assessment.
The decision among project partners was to develop a uniform design pitched between the
maximum and minimum requirements to achieve the project objectives, and taking into account
various parameters – in particular the delivery head (the height to which the pump can raise
water) and distance from water source. The decision to use a uniform design was driven by the
procurement criteria specified by the EU as CB-GEP main funder. The supplier was chosen
following a procurement process that included advertising the technical specifications and
identifying the lowest bidder. As a result, the final pump design was not site-specific or customised
for each group’s needs and location: it was over-designed for some groups and under-designed for
others. The greenhouse was designed in the same way. As a result, in some locations the internal
temperature became excessively high, particularly during the dry season. In one case, this caused
the greenhouse to break, rendering it unusable. Many groups reported problems with the drip
irrigation system; some groups had to replace the pipes because of clogging or breakages due to
muddy water or upgraded their systems as they expanded their businesses.
Another failure of the original site evaluations relates to the assessment of water quality. The Lorentz
pumps procured through the local vendor, Power Point Systems, contain clear instructions that they
are not to be used in muddy water (as discussed above). Yet the water sources for all the group
sites visited in the field research were muddy shallow wells or pools scooped from the river bed.
All these challenges highlight the lack of site-specific design and the problem with bulk ordering.
The ‘one size fits all’ approach used in the design of pumps and greenhouses, with limited attention
to site-specific needs and characteristics, adversely impacted the intended outcomes of the project.
After-sales servicing and maintenance
Although the water pumps came with a one-year warranty from Power Point Systems, the time
taken in procurement and installation of the pumps for all the projects meant that by the time some
groups received their pumps, the warranty cover had expired. These delays were mainly attributed
to complicated procurement processes and hence an underestimation of the time required for
procurement, plus the time needed for purchasing, transporting and installing the equipment,
including identification of trained technicians to carry out installation in each region. Based on the
original agreement, Solar Works’ role was to carry out the servicing of the pumping system, with
the initial diagnosis undertaken by the local technicians trained in installation and maintenance.
However, both the local technicians and Solar Works were unable to repair the systems.
Although Solar Works gave the groups their contact details, the groups approached Caritas Kitui
whenever problems with the pumping systems arose. This was perhaps motivated by a desire on
the part of the groups to keep Caritas informed as the provider of the equipment (the pumping
system did not involve any direct cost to the group itself), or the hope of additional support in
replacing or repairing the pump. Soon after the pumps began to break, Solar Works indicated
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their inability to service the systems. Without a warranty cover or a maintenance agent, the
implementation partners were forced to approach a local pump supplier, Davis and Shirtliff, who
had the local networks and knowledge to address the issue, and who were able to give an estimate
for the cost of replacement pumps.
All groups indicated a willingness to set aside a certain percentage of group income to undertake
regular maintenance of any new solar pump. However, apart from the one group mentioned earlier,
all the groups that received an estimate of pump replacement costs have still not purchased a
replacement. The reason given was that the replacement pumps cost in the range of KES80,000
and KES150,000 (USD800–1,500) and groups are still building up their savings to make this
relatively large one-off payment.
It is worth noting that where the pumps are no longer functioning, the solar panels continue to be
safely stored in the house of a member of the group or group leader. None of the groups interviewed
had connected the solar panels to batteries or loads for household or community use due to the
project requirement that the panels belonged to the groups not individuals and could not be used
for their personal energy needs. Any equipment not being used by groups – particularly where the
group was no longer functioning – was supposed to be returned to the implementing partner for
use by active groups. However, implementing this in practice was difficult for both end users and
the implementing partner.
These findings demonstrate that in the design phase, the project must consider and identify how
the long-term maintenance and servicing needs of any delivery infrastructure will be met, including
the need for replacement equipment and parts. It is essential to identify local maintenance providers
that end users can contact directly, and have a fully-costed payment plan (such as an annual
maintenance contract and fee that may vary for each location). In the case of the greenhouses
project, the local technicians appear to have had inadequate training while the other technology
partners/service providers were based in the capital, Nairobi – too far to support groups operating
in rural parts of Kitui county. This meant that Caritas Kitui became the default point of contact for
the farmer groups, which undermined Caritas’s longer-term exit strategy.

6.4

Accounting

The final category of the EDM canvas is accounting, including the following questions: “Where
will the revenues come from to pay for the service?”; “Can the end users pay for the service?” and
“Do donors or the government offer any subsidies that could be used?” In this case, the research
analysed the potential revenue streams that could pay for future energy solutions or greenhouse
projects, as well as the accounting for the current CB-GEP greenhouses project.
Willingness to pay for similar projects in the future
All groups that are still active in the horticulture business indicated a willingness to take loans, albeit
at lower interest rates, to continue the business. Some have accessed government funds (lowinterest loans) but mainly use these for lending on to members. In addition, the groups that are still
active have been able to access programmes from the National Irrigation Board, which provides
water tanks and greenhouses, or government funds such as the Uwezo Fund, the Youth Fund and
the Women’s Enterprise Fund.
Greenhouse cultivation costs
Tomatoes, the main greenhouse crop, are affected by bacterial wilt in most of the project
greenhouses. Farming groups therefore only produce this crop for a limited number of seasons,
harvesting between 5 and 20 crates of tomatoes per month. Depending on the time of the year, the
quality of the produce and the demand, each crate of tomatoes can fetch between KES1,500 and
KES6,000 (USD15–60). Since the bacterial attack, most groups have diversified the crops grown
in the greenhouse to include kale, spinach, capsicum, cabbage and onions. Each of these crops are
priced differently and the group decides which to grow in each season.
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Profits are contingent on several factors, including the volume of vegetable supply and market price,
the number of group members, the choice of vegetables grown in a season and cost of inputs such
as seeds, pesticides and fertilisers. Fuel costs are of great significance, when considering both the
intended and actual impacts of the project, since the inability to operate the solar pumps has forced
most groups to resort to diesel generators to pump water to the tanks for irrigation. While the groups
had no fuel costs when the solar pumps were functioning, they now spend between KES1,500
and KES3,000 (USD15–30) per month on diesel and petrol to run the generators, which adds
significantly to the input costs of greenhouse farming. The only other comparable cost that is that of
hybrid tomato seeds. Yet the greenhouse production still returns profits; individual group members are
earning between KES5,000 and KES20,000 (USD50–200) per year from their share of the profits.
Larger cost components
For the four CB-GEP partner organisations, the largest cost head incurred by the project was the
delivery infrastructure – the greenhouse, solar water pump, water tank and drip irrigation system – at
nearly KES770,000 (USD7,700) per group. The solar water pump accounted for nearly a third of the
costs. In terms of next steps, it is critical to ensure that this investment is not a sunk cost. The other
capital costs included the cost of human resources for the four partner organisations implementing
the project, and the cost of logistics and communications, as well as of developing and delivering
training modules.
For the farming groups, their operational costs, fuel (diesel/petrol) are among the highest, at
USD15–30 per month to pump water in the absence of functional solar pumps. Other expensive
inputs include hybrid seeds, insecticides and pesticides to prevent crop infestations. Most groups
have also incurred costs for the diagnosis, repair and/or replacement of specific technology
components. A few groups spent KES8,000–9000 (USD80–90) on replacing the drip irrigation
pipes 7–12 months into the project. Others have spent KES5,000 (USD50) to have pump supplier
Davis and Shirtliff make a site visit to check their non-functional solar pump and estimate the cost of
replacement. The quotations provided for repairs and replacements are in the range of KES80,000
and KES150,000 (USD800–1,500).
As reported above, only one group has replaced the broken pump with a new one and the group is
satisfied with its performance. Some other groups are beginning to save money for pump repairs/
replacements. Based on the quotations, it appears that the repairs or replacement would cost
between 30 and 70 per cent of the original cost of the pump. Considering the pump’s value for
horticulture, and the groups’ high expenditure on diesel, it may be worth the original CB-GEP project
partners considering allocating additional resources or creating new instalment-based payment
models to help the farmers groups buy a replacement pump or undertake the required repairs to the
existing pump.
Figure 6 shows how the canvas questions were used/adapted to review the project and the findings/
key lessons learned from the field work.
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Figure 6
Kenya Delivery Model Canvas
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7.

Using the research findings to revise
the value proposition

7.1

Delivery of impacts against the original value proposition

• By [doing activities]: identifying farmers groups and providing them with technology solution
packages (solar water panels and pumping systems and greenhouses); giving them capacity
building and training on horticulture, marketing, business management, equipment safety and
maintenance, sustainable environmental management and helping them to set up/enhance
credit and savings mechanisms; training local technicians to install the equipment; identifying
an after-sales service provider for ongoing system maintenance and repair;
• Working with [stakeholders]: the wider local community; technology providers (Solarworks,
Greenhort Gardens), government representatives and other implementation partners (Caritas
Kitui, Caritas Isiolo, Dupoto-e-Maa);
• The greenhouse component of the CB-GE project will [deliver outcomes and impacts]:
increase marginalised farmer incomes and improve food security for the 56 target women’s
groups, while reducing environmental degradation/emissions from current energy systems in
use and improve natural resource management.
In this section, the original value proposition (see Box 1) is revisited to examine how successfully it
achieved the intended impacts, or not, and the contribution of each of the activities to these results.
This includes consideration of the additional risks identified during the review of the greenhouse
projects (see Table 4).
Intended result: Increased rural incomes for 56 women groups
Success rating: achieved
The research found that in the 11 projects analysed, horticulture using greenhouses has resulted
in higher incomes for the farmer groups. Group members are earning between KES5,000 and
KES20,000 (USD50–200) per year from the profits accruing to the group from horticulture
production. The large size of vegetables and higher yield within a smaller land area contributed to
higher incomes. However, it has been difficult to distinguish between profits from the greenhouse
produce and those from open cultivation on group land.
In the initial stages of this project, solar water pumps played a key role in enabling drip irrigation
with reduced labour, time and cost (in comparison to manual irrigation). The breakdown of solar
water pumps affected profits as groups began to use diesel generators for pumping and spend
between KES1,500 and KES3,000 per month on fuel alone – the second highest cost after hybrid
seeds. However, five of the 11 groups in this study have continued horticulture production due
to the higher income for individual members this has resulted in, along with investment in table
banking facilities.
Given the relatively low production volume, the potential impact of upgrading product value and
increasing market opportunities were not considered in detail in this research. The local market
place, local community and institutions form the biggest sales channels for the groups. Two groups
that were particularly proactive have built networks to access supermarkets in the nearest town.
Intended result: By increasing income for the target groups, improve their food security
Success rating: not achieved/difficult to identify impact
While improved food security in the region was an intended outcome of the project, there is little
evidence from the research to suggest that this target was achieved. The current small scale of
the project means that the volume of produce from the greenhouse is too small to address this
ambitious target. However, the greenhouses enable groups to produce vegetables during the dry
season (May to September) and adds to the nutritional value of food sources consumed by group
members and their wider community.
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Intended result: Reduced environmental degradation and enhanced environmental protection
Success rating: partially achieved
Overall, the project was partially successful in introducing distributed renewable energy
interventions where no energy source was available, but encountered technical problems that could
have been avoided if they had been more carefully considered during the design phase.
Water and energy supply and use were two critical factors for the projects’ success from an
environmental perspective. The drip irrigation systems enabled efficient water use – a significant
benefit in arid and semi-arid areas. For most farmer groups taking part in the greenhouse project,
the project was a valuable introduction to drip irrigation.
In terms of energy supply and use, however, the project results were more complicated. Prior to the
installation of solar pumps, groups used a combination of diesel and manual irrigation. Immediately
after the installation, their use of diesel dropped significantly as they switched to solar energy for
pumping, avoiding all the environmental and financial costs associated with diesel use. However,
given that all but one of the pumps broke six to ten months after installation, groups were forced
to switch back to diesel generators or manual irrigation. As a result, while the solar pumps initially
reduced environmental degradation, the tendency to revert to diesel among most groups means that
this impact was not sustained – and for those groups who had previously used manual irrigation but
switched to diesel after the solar pumps broke, the environmental impacts were negative.
Intended result: Improved partner and community capacity to manage and maintain energy
services in target areas
Success rating: not achieved
While the project design included activities to enable longer-term partner/community capacity to
maintain the solar pumping systems after project closure, the challenges and potential hurdles
appear to have been underestimated. All the stakeholders interviewed acknowledged that building
the community capacity to manage and maintain such energy services requires: (1) sufficient time;
(2) intensive training; and in this case (3) additional external expert support and resource allocation
to ensure regular maintenance and timely repair.
The research highlights the inadequacy of group training on using the pump systems, together with
the lack of an adequate maintenance and repair function. While local technicians were given basic
training on system maintenance, most groups were unable to prevent the pumps from breaking
down. The delays in installation caused the warranty period from the pumping system supplier to
lapse and the service provider tasked with ongoing maintenance had neither the local networks
nor the capacity to address multiple solar pump failures and provide a sustainable service. The
implementation partner was then forced to source a technology provider with local networks who
could offer pump replacement and repair options, but at extra cost. The lack of identification of
a viable repair and maintenance function at the design phase, combined with lack of resource
allocation for future equipment repair and replacement, has prevented timely system repair and
replacement from being undertaken.
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Box 2. Group innovations during the greenhouses project
Delivery infrastructure: adapting key resources
Tiwa Environmental Youth group replicated the original greenhouse project by building two more
greenhouses. To reduce the costs and address the challenge of the greenhouses overheating, they modified
the materials used for the new greenhouses. They used timber instead of steel for the frame and ‘shade net’,
which limits the heat and humidity inside the greenhouse, instead of polythene for the cover.
Mbooni youth group used muslin cloth as a filter for the submersible pump. This stopped mud from entering
the pump with the water, preventing it from breaking down.
Soon after installation, the Wingoo small-scale farmer group used their existing skills and previous
experience to identify blockages in the drip system’s pipes and replaced them with a new set of pipes of the
right dimensions and quality to allow for the flow of muddy water.
End users: new ways of accessing information
The Wingoo farmers group used the Internet to access information on pests and diseases affecting
greenhouse produce. Based on this information, they carried out soil testing and identified potential
solutions. They contacted a local farmer with experience of using one of the solutions and visited his farm
to understand how to implement it. Using multiple information sources and field visits, they are equipping
themselves with the right pest control methods and solutions.
Accounting: Increasing revenue sources
The Kateiko group and Tiwa river environmental groups have worked to increase their group fund by
accessing government schemes and low-interest loan facilities. They have accessed the UwezoFund, Youth
Fund and Women’s Enterprise Fund. These funds are used primarily for table banking. However, they are also
willing to consider using these funds to maintain energy systems and expand their horticulture business.
The Thua vegetable growers group have also accessed additional support from the National Irrigation Board
in the form of water tanks and new greenhouses as part of the scheme. These additional resources have
enabled to the group to expand their business. They have also used their training in greenhouse cultivation
and water management on larger plots of land.

7.2

Revised value proposition

We can now revise the original value proposition by integrating the learning from the field research and analysis of
the greenhouse project to suggest a new, retrospective value proposition, as follows. The revisions are in blue.
By doing [activities]:
1. Identifying end users and stakeholders
• Identifying and selecting farmer (women’s) groups that were already registered and had
access to viable water sources.
• Mobilising target communities and sensitising them on energy systems and environmental
protection, and natural resource management.
• Ensuring legal land leasing agreements for the groups.
• Creating producer marketing groups.
• Working with local government to build their understanding of the project.
• Identifying technology providers (Solarworks, Greenhort Gardens).
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2. Providing technology solution packages (solar water pumping & greenhouses):
• Undertaking detailed site surveys to ensure the proper technical specifications for the solar
water pumping systems.
• Undertaking a detailed site analysis to understand the water quality and availability at
each location.
• Designing customised/tailored technology solutions for each location (water pumping
system and greenhouses).
• Determining the willingness of end users to (part) pay for technology solutions and developing
a financing model to allow instalment-based payments.
• Installing mobile solar pumping systems with drip irrigation.
• Installing greenhouse technologies.
3. Supporting services for the energy delivery infrastructure
(water pumping system/greenhouses)
• Training farmer groups in equipment safety and maintenance.
• Training farmer groups in renewable energy technologies and services.
• Determining the willingness of farmers to pay for maintenance over the life of the asset or
technology solution and develop a sustainable payment model.
• Identify a maintenance and repair service provider for the technology solutions installed – water
pumps and greenhouse.
• Training for local technicians on pump repair and maintenance.
• Creating incentives for local technicians to ensure regular maintenance and
monitoring of technology.
4. Supporting services for the horticulture business
• Working with the Ministry of Agriculture to access extension services on crop management.
• Building/maintaining relationships with agricultural extension officers and ensuring they have
sufficient resources to do regular site visits.
• Training farmers groups in agronomy and business management (including savings-credit
facility management).
• Carrying out value chain analysis and strengthening market linkages through the creation of
producer marketing groups.
• Establishing direct links between groups and service providers.
• Explore value addition for vegetables that are easily perishable (once the group production
volume is high enough).
• Carry out post-implementation training review.
• Develop a best-practice hub to help provide regular training, review and peer-to-peer support
after the implementation phase is over and allocate resources.
Working with [stakeholders]: the wider local community; technology providers (Solarworks,
Greenhort Gardens), local technology and maintenance support providers, government
representatives and other implementation partners (Caritas Kitui, Caritas Isiolo, Dupoto-e-Maa).
The greenhouse component of the CB-GE project will [deliver outcomes & impacts]: increase
rural incomes for marginalised women’s farming groups, reduce environmental degradation/
emissions from current energy use and improve the sustainability of water management, through
creating sustainable horticulture businesses and providing renewable-powered water pumping
systems with drip irrigation, and setting up/enhancing group savings and credit facilities.
It should be noted that although the project did contribute to improved nutrition, it is very difficult to
prove a link from a single intervention to overall food security because it is dependent on so many
factors. Therefore, food security is not an intended outcome of the revised value proposition, as
highlighted by this project review.
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8.

Conclusions

This section considers how the challenges identified in the project could be addressed going
forward, and the key learning from the research that could be integrated into designing and
implementing future projects of this kind. It concludes by reflecting on the value of the EDM toolkit as
a project review and research tool.

8.1 Recommendations
For the greenhouses:
1. Rehabilitate or replace the solar water pumping systems for all greenhouses
a. Undertake site-specific assessments for each pumping system.
b. Develop a plan for financing and sourcing new pumps from Davis and Shirtliff (or another 		
		
local technology provider).
c. Develop a viable payment model for groups to contribute towards new pumps and/
		
or support further training in pump use and maintenance (see 3 below).
2. Develop a plan for ongoing maintenance, service and repairs by local technology and
service providers
a. Identify the type of maintenance and repair contract and a local service provider appropriate
		
for each location.
b. Develop a viable payment model for this, ideally funded by the groups themselves.
3. Develop additional training and create a schedule for refresher training
a. Develop a plan to provide additional training to groups, including on pump use and 		
		
maintenance, including identifying resources and delivery partners.
b. Undertake an evaluation of refresher and additional training needs – particularly on aspects
		
of agronomy/horticulture, disease and pest control, use of renewable energy systems and 		
		
more in-depth training on table banking, savings and credit facilities.

Recommendations for future projects
1. Pilot technologies and delivery models at a smaller scale before widespread deployment
a. Piloting the technology solutions and monitoring their operation over a 3–6-month period will
		
help to identify any gaps in the solutions proposed, hidden costs and so on.
b. Include greater choice for end users at the design phase by creating technology solutions 		
		
and livelihood options that are field-tested and customised for different farmer/end 			
		
user groups (albeit in smaller numbers).
c. Explore the value of working with individual farmers, while continuing to support existing 		
		
group farming, including hybrid group-individual models.
2. Improve site selection and assessment so that project design can be customised
a. Adequate attention must be paid to field assessments and ensuring site-specific designs. 		
		
Systems and solutions that are dependent on environmental factors – such as solar
		
energy or water availability – need to be custom-designed based on the conditions in 		
		
specific geographies.
b. Financing and operational aspects must also be considered during the field assessment to 		
		
ensure the model and system design is appropriate.
c. Once the end user need and intended impact(s) are clearly identified, the solution – 		
		
including technical specifications and delivery model – can be customised for 			
		
implementation in varying geographies and for varying communities based on different 		
		
combinations of technological, financial and operational factors.
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3. Develop best practice hubs for farmer groups
a. Set up a mechanism for peer-to-peer learning and hands-on understanding of how the 		
		
challenges were addressed or innovations undertaken, using lessons from groups whose
		
leaders had a certain expertise, and performed better in addressing challenges and 		
		
innovating around the project delivery model.
b. Innovation undertaken by groups and relevant interventions outside the CB-GEP 			
		
greenhouses project should be tracked, documented and monitored so they can be 		
		
disseminated to the farmer groups.
4. Integrate enterprise development training into livelihoods projects
a. Build end-user awareness of the added value of enterprise development training in all 		
		
livelihoods projects and include training into design of livelhoods projects an essential 		
		
supporting service.
5. Build end users’ knowledge of savings and credit facilities and funding sources
a. Include training on establishing/enhancing savings and credit facilities in any group 		
		
management training and ensure refresher or additional training for groups who already have
		
these facilities.
b. Given the perceived willingness of groups involved in the CB-GEP to contribute towards 		
		
the horticulture businesses, future projects could train end users on how to identify a range
		
of funding sources and how to access financing, including identifying and managing any risks.
c. This could include supporting end users to build relationships and make links to micro-		
		
finance and savings and credit co-operative organisations (SACCOs) or small co-operative
		
banks. One option could be for soft funding from entities such as CAFOD to be used as 		
		
guarantees or first loss facilities to reduce risk for financial institutions.
6. Advocate for change in donor procurement policies
a. Current procurement policies, as seen in the CB-GEP research, can prevent customisation
		
of project design by not allowing for split procurements and insisting on bulk orders 		
		
from a single vendor for a specific product. This can add significantly to the project
		
timeline, reducing the time available for implementation and supplier options, impacting 		
		
on the sustainability of the delivery infrastructure.
b. Procurement policies should incentivise the use of suppliers with viable local networks that
		
can ensure longer-term support and maintenance for the product/solution. Both project 		
		
donors and recipients must ensure that the procurement timeframes are taken into account
		
during the design phase.
7. Ensure the legality and enforceability of land leases
a. Replicate the good practice of providing legal support to communities to safeguard leasing
		
of land in livelihoods projects.
b. There could also be an opportunity to learn from the success of other Caritas Kitui and
		
CAFOD projects in this respect, including projects where land has been leased or 			
		
purchased by these entities on behalf of communities for their future use.
8. Ensure adequate human resources are allocated for implementation and post-			
implementation activities during the design phase
a. Roll out of new technologies and innovative delivery models requires implementation 		
		
partners and technology partners to allocate additional time and resources for monitoring, 		
		
review including end-user feedback, and modifications, including post-implementation.
b. Evaluation of the likely timeframe for the project to ‘bed in’, along with adequate budget 		
		
allocation for longer-term monitoring and review, must be included at the design phase to 		
		
ensure the project’s sustainability.
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8.2

Using EDM as a research and project review tool

In carrying out this research, the EDM toolkit proved very useful in terms of analysing the original
CB-GEP greenhouses project, its objectives and intended impacts and its original design process.
One of the toolkit’s main advantages is that it helps project developers or reviewers to articulate the
original value the project was intended to deliver and the set of activities, outputs and actors that
together will deliver the solution (its value proposition).
Using the two innovative tools — the Delivery Model Map and Canvas — enables project developers/
reviewers to then systematically evaluate whether the intended impacts of a project have been
achieved, and why or why not, including identifying any unintended impacts. The two tools help
developers/reviewers break down a project or service into its component parts (the categories
outlined in the Delivery Model Map) and the detailed questions in the canvas can then be used to
systematically evaluate how a category of project activities and outputs is performing in relation to
delivering the overall impacts expressed in the value proposition. The toolkit highlights the need to
pay attention to the wider set of supporting services needed to deliver the intended impacts, as well
as the socio-cultural factors that are crucial for project success and can often cause failure. This
enables developers/reviewers to identify gaps in the original design that may be preventing the value
proposition being delivered. In the greenhouses project review, a selection of the canvas questions
was selected and adapted in the field research with end users (see Figure 6).
Identification gaps in the original project design, including those relating to socio-cultural factors, can
help project developers to identify the specific ‘tweaks’ or more structural modifications needed to
address current operational challenges or anticipate future ones. It can also identify the successful
components of project design that can be further built on or replicated. In the greenhouse review, the
findings are useful both for improving the current greenhouse projects going forward, and informing
future project design for similar livelihoods projects.
In summary, the added value of the EDM toolkit is that it enables individuals or groups designing a
new project or reviewing existing projects – including its end users — to problem solve in a rigorous
and systematic way. It has potential for use beyond designing or reviewing energy sector projects/
services in planning projects/services in other development sectors.
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Annex 1
List of interviewees
Women’s farming groups
1.
2.
3.
4.
5.
6.
7.
8.
9.
10.
11.

Kyanika horticulture and cereal farming self help group (Kyanika, Nzambani ward, Kitui East)
Mbooni youth group (Ivaini village, Kyangwithya East, Kitui Central)
Thua vegetable growers (Kaumu, Zombe, Kitui East)
Tiwa river environmental youth group (Kalawa, Yattakwavonza ward, Kitui Rural)
Wingoo small-scale farmers group (Wingoo, Nzambani, Kitui East)
Kateiko Muungano Self Help Group (Ngungi, Mui ward, Mwingi Central)
Umiisyo group (Thawanzau, Kyomethaana ward, Mwingi West
Uwonge group (Thawanzau, Kyomethaana ward, Mwingi West)
Muwanzo group (Thawanzau, Kyomethaana ward, Mwingi West
Useo group (Thawanzau, Kyomethaana ward, Mwingi West)
Taa wa mbuki group (Thawanzau, Kyomethaana ward, Mwingi West)

Others
1.
2.
3.
4.
5.
6.

Agriculture Extension officers in Mwingi West and Mwingi Central
Local chief from a sub-county in Kitui county
Julianna Mwania , CARITAS Kitui
Rose Mbatha, CARITAS Kitui
Joseph Munyeki, CAFOD
Simon Ndoo, Solar Works

Annex 2
Questionnaires used for semi-structured interviews/focus group discussions
Method 1: Focus group discussions
Section 1: Introductory questions about the group
1.
2.
3.
4.
5.
6.
7.
8.
9.
10.

What is the name of your group?
How many years has it been in existence?
How many group members are there
How many men and how many women?
What management and leadership positions are there and who are in these positions?
Region/location (village, ward, sub county):
No of management positions/ leaders:
What were the reasons for forming the group?
Is the group still active? If yes, what are its main current activities?
What were the main activities of the individual members/group prior to involvement in the CB-		
GEP greenhouse project?
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Section 2: Specific to greenhouse project: (or other business over the last 12 months)
2.1 Greenhouse economics
Last 12 months (2016-17)

During project period and after
(2011-14 & 2015-16)

1. Crops grown
2. Quantity of production
3. Typical price per unit
(selling price)
4. Typical monthly/seasonal costs
• Seeds, fertilisers, pesticides,
• Fuel/diesel; litres and KSH
• Transportation costs
• land costs- donation/lease
5. Number of hours worked by all
members (per day)
6. Typical monthly revenue
7.

Group profit per month

8. Typical profit/person
9. Any other information

10. For a group that is still functioning
• What is the typical market?
• How do you transport produce to the location of sale?
• How did you select the ‘market’; how did this connection take place?
• What are the main issues you face? eg: variation in price, distress sales
11. (If the group/business is not making a profit)
• What is the value of the group for the members?
• What motivated them to remain members?
12. Did you access any government support or funding? Loan/ equipment/ grant
2.2 Technology
1.

Are the main technology systems (eg solar water pumps, greenhouse) still working?
Note the current location of each component: panel, tank, pump and drip, greenhouse.
2. What challenges have you faced with the technology?
3. If the systems are working, what steps have you taken for maintenance?
4. When did it stop working and what did you do (process)?
5. Do you know why the technology/product failed?
6. How much has been spent by the group on the technology (capital costs/replacement
of equipment), maintenance of greenhouse and other technology?
7. Who is the technician for your group?
8. Were they able to address the system breakdown/issues?
9. If not, who addressed the issue?
10. Would you be willing to pay for maintenance of the system?
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For those groups still doing horticulture:
1.
2.
3.
4.
5.

What water source do you use (shallow or hand-dug well etc)?
What pump is being used? (technical specs of pump: panel wattage, HP, etc)?
Who supplied the pump?
If the pump is still working, how many hours is the pump used per day/week?
How many litres of water are pumped/required per day/week for the business?

2.3 Crop resilience and quality
1.
2.
3.
4.
5.

How would you compare your greenhouse produce to open cultivation (quality, shelf life, size, 		
pest resistance etc)?
How many months in a year do you produce for?
Are you able to produce during the dry season? What do you produce during that season? 		
(Probe if this is different from before the CB-GEP horticulture business started.)
Have you had any crop failure over the last 3 years?
• In the greenhouse
• On your own farm
What are the main challenges you face? (seeds or other inputs, capital, water availability, 		
technology, market, skills etc)?

2.4 Group operations, cohesion and savings
1.
2.
3.
4.
5.
6.
7.
8.
9.

Who owns the land you farm on?
Do you face any issues or challenges around leasing the land?
If you did face any challenges, what did the group/ leadership do to address it?
(In the case of groups that lost land): What was the main reason for losing your land (eg 		
inability to pay, conflict, vested interests, bad management/ leadership etc)?
(For groups making profits):
• What does the group use the profits for?
• What is the profit sharing model?
Does the group practice book-keeping? Who does this?
If not, how does the group know when they are making profit and when not?
How does the group deal with complaints/conflicts when they arrive?
What were the biggest issues that the group dealt with over the last few years?

Savings and credit facilities:
1.
2.
3.
4.

Does the group have a group fund?
Do all members save?
How much is saved per week or per month?
Does the group give out loans?

2.5 Training effectiveness
1.
2.
3.
4.
5.
6.

What trainings was undertaken?
Who conducted the training and how many times did it happen?
What content was covered (business management, agronomy, technology operation etc)?
What aspects of the training have been put to practice? (give examples of things learnt
during training)
Are there any gaps in the training you got?
• If yes, what other training would have been more useful for you?
Did you like the way the training was delivered? Why/why not?
• If no, how could it have been improved?
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Section 3: Future sustainability and replication
1.

What aspects of the group do you think have worked the best? Why? (group dynamics/ 		
leadership/income generation/labour/social support/innovative practices etc)?
2. What are the main things you have learned from working in the group?
• Note any innovation or replication mentioned or observed (eg energy service/other
		 technology/group working/farming)
For groups still carrying out horticulture:
1. Are you aware of other markets that you could access to sell your produce?
2. If yes, how did you find out about these other markets?
3. Do you think there would be a benefit in trying to identify other potential markets?
4. Did you have access to any external funding support for this or other projects? From whom, 		
terms and conditions (SACCOs/Govt funding/Other charitable institutions
5. If the same project were to be developed with another group, do you think the members would 		
be willing to use their savings or take small loans to start this business? Why/why not?
Method 2: Interviews with individuals
a.

Individual group member questionnaire
Name

Name

Family size
Profession before joining group
Income before joining group (monthly/
yearly)
How and why did you join the group?
Was it useful for you to participate in the
CB-GEP greenhouse project?
Why/why not?
Did you get additional income from
the project? (if not known, could you
calculate it?) or have you got access to
credit via this project?
Do you undertake other paid activities in
the community?
If yes, what activities?
Use of income credit from table banking:
What do you use the income/credit for?
Who controls the household
purchases?
If you weren’t part of the group, what
activities would you be doing (farming/
business etc)?
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b.

Individual group member questionnaire

1.
2.
3.
4.
5.
6.
7.
8.

How long have you been in a management position?
How were you elected?
How easy has it been to manage the group?
What happens with group income?
What rules and processes for making decisions do you follow the group?
How did you decide what processes to use?
Who were the innovators or champions in the group?
Have government initiatives or processes supported your efforts — in this specific project or 		
beyond this project in your other farming?

c.

Land owner questions

1.
2.
3.
4.
5.
6.
7.

How was your land acquired (eg donation, lease or other method)?
What were the benefits of giving or leasing your land for this project?
Have there been any negative effects on your land because of the project?
What was the process used to give land for this project?
Was there any legal documentation?
Have there been any conflicts over land? (What happened and why)?
How were these resolved?
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Access to modern energy services is vital for poverty alleviation
and human development. In Kenya the agricultural sector has
significant potential but is hampered by lack of electricity and
water availability. From 2011 to 2014, CAFOD and local partners
implemented a Community Based Green Energy Project aimed
at addressing some of these challenges by providing energy
services for rural and peri-urban communities.
One component involved providing greenhouses, solar-powered
pumping systems and supporting services to 56 women farmer
groups. This study reviews the project’s impact on a sample of
farmers groups in Kitui county. It uses the CAFOD and IIED
‘energy delivery model’ toolkit to analyse the project’s impacts,
using the learning to identify how challenges can be overcome,
and future project design improved.
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